



**CITY OF GLENDALE, ARIZONA**  
**CONTRACT CHANGE ORDER**

**C-10620-1**  
**12/14/2016**

**Project Number:** 151617

**Change Order No:** 1

**Project:** GO Speed Cushions

**Description of Change:** Remove and replace 6 existing speed cushions, 3 per location, at 57th Avenue between Olive Avenue & Mountain View Road and 60th Avenue between Mercer Lane and Cholla Street.

**Total amount of change order #1:** \$37,844.80

**COMPLETION DATE:**

Contract completion date prior to change order:	01/24/17
Change in contract time due to this change order:	0
New contract completion date:	01/24/17


**COST:**

Contract amount prior to this change order:	\$131,564.20
New increase (decrease), due to this change order:	\$37,844.80
New contract amount including this change order:	\$169,409.00

For Valuable Consideration, it is mutually agreed that the matter detailed above shall be done and payment made as shown herein on a Supplemental Agreement Change Order in accordance with the terms of the contract. For work being performed as a Supplemental Agreement Force Account Request, final payment shall be made as stipulated in the Standard Specifications and its supplements upon completion of said work.

**APPROVALS:**

City of Glendale, an Arizona municipal corporation

  
\_\_\_\_\_  
Jack Friedline, Director, Public Works

**Contractor:**  
Swaine Asphalt Corporation  
PO Box 1774  
Gilbert, AZ 85299


By:  \_\_\_\_\_

Date: 11/8/16 \_\_\_\_\_

**ATTEST:**

  
\_\_\_\_\_  
City Clerk (SEAL)

**APPROVED AS TO FORM:**

  
\_\_\_\_\_  
Michael D. Bailey, City Attorney



# CITY OF GLENDALE, ARIZONA

## CONTRACT CHANGE ORDER

**Project Number:** 151617

**Change Order No:** 01

**Project:** GO Speed Cushions

ITEM NO.	DESCRIPTION	QUANTITY	UNIT	UNIT COST	AMOUNT
	Remove existing speed humps & construct 6 New Speed Cushions: 57th Ave, Olive Ave to Mountain View Rd 60th Ave, Mercer Ln to Cholla St.	6	EA	\$3,380.00	\$ 20,280.00
1					
2	4" Double Yellow Striping (Water Base)	720	LF	\$ 1.00	\$ 720.00
3	4" Double Yellow Striping (Thermo Plastic)	720	LF	\$ 3.25	\$ 2,340.00
4	Painted White Chevrons (Water Base), to be installed the day of speed cushion installations	384	LF	\$2.20	\$ 844.80
5	3-M tape or approved equivalent chevron pavement markings to be installed 30 days after speed cushions are installed.	24	EA	\$165.00	\$ 3,960.00
6	Traffic Control	1	LS	\$4,700.00	\$ 4,700.00
7	Owners Allowance for Construction Contingency	1	LS	\$5,000.00	\$ 5,000.00
<b>TOTAL</b>					<b>\$ 37,844.80</b>