



**CITY CLERK
ORIGINAL
CITY OF GLENDALE, ARIZONA
CONTRACT CHANGE ORDER**

C-8814-1
09/25/2015

Project Number: 111216

Change Order No: 1

Project: Sweetwater Lift Station

Description of Change:

1. remove underground J-box, install new conduits, above ground J-box on stand, wired, re-start, concrete slab per PCM #8.
2. Modify existing Royce Wall system from 6' to 7' 4" high per City direction and coordination with Royce Wall Systems.

Total amount of change order #1: **\$47,686.28**

COMPLETION DATE:

Contract completion date prior to change order:	04/17/15
Change in contract time due to this change order:	197
New contract completion date:	10/31/15

COST:


Contract amount prior to this change order:	\$1,298,448.00
New increase (decrease), due to this change order:	\$47,686.28
New contract amount including this change order:	\$1,346,134.28

For Valuable Consideration, it is mutually agreed that the matter detailed above shall be done and payment made as shown herein on a Supplemental Agreement Change Order in accordance with the terms of the contract. For work being performed as a Supplemental Agreement Force Account Request, final payment shall be made as stipulated in the Standard Specifications and its supplements upon completion of said work.

APPROVALS:

City of Glendale, an Arizona municipal corporation

Hunter Contracting Co.



 Craig A. Johnson, Water Services Director



 By: Jason Robinson
 Its: Project Manager

ATTEST:



 Pamela Hanna, City Clerk (SEAL)

APPROVED AS TO FORM:



 Michael D. Bailey, City Attorney

