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Contract Change Order No. 1
Clty of Glendale - Citywide Meter Vaults Phase 1
Clty of Glendale, Project No. 111217
August 10, 2016

Owner: City of Glendale Engineer: Carolio Engineers, Inc.

THE CONTRACT SHALL BE CHANGED AS FOLLOWS

Justifications:

Extend the Coniract time by 60 calendar days from the original completion
date of August 15, 2016 to a new completion date of October 14, 2016,

City of Glendaile (Michael Johneon) emed dated August 9, 2016.
No change to the project design drewings and specification notes.

The project construction schedule was delayed due to mited access on
meter vauit siles due fo conflicts with school sessions.

The Net Contract Prios is unchanged, and a 60-day Contract time extension
Is authorized. The contract completion date is October 14, 2018.
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Originel Contract $ 173,073.00
Net Change By Previous Change Orders $ 0.00
Contract Amount Prior to this Change Order: $ 173,073.00
Net Change for Change Order No. 1 S 0.00
Now Coniract Amount $ 173,073.00

DATE: _08/10/2016

Owner's Name: _Michael Johnson

R is understood and agreed that the written acceptance of this Change Order No. 1 by the
Owner constitules an accord and the time acjustments made sbove represent payment in full
satisfaction for all costs and/or deley arising out of, or incidental fo, the work herein revised.

Accepted By: C Engineers,
BY: : DATE: _068/10/2016
TITLE: _Associats Vics President -
Enginesr’s Name: _Brian Bemnard
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