

CITY CLERK

ORIGINAL

CITY OF PHOENIX  
PUBLIC TRANSIT DEPARTMENT  
**CONTRACT CHANGE ORDER**

Change Order No  
1

Contract No.  
131483

Issued To: (Name of Contractor or Consultant)  
CITY OF GLENDALE

Date  
12/10/2013

Project Description. GRANT PASS-THROUGH AGREEMENT AZ-95-X006-01

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)

This change order extends the contract expiration date to June 30, 2015.

All other terms and conditions of this agreement remain the same.

ACCEPTANCE

We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above

FIRM: CITY OF GLENDALE

SIGNATURE: [Signature]

TITLE: CITY MANAGER

DATE: 2/27/14

ATTEST: [Signature]  
City Clerk

Approved as to form

[Signature]  
City Attorney

ENDORSEMENTS

REQUESTED BY: [Signature] DATE 3/11/14  
Stephanie Child, Budget Analyst II

RECOMMENDED BY: [Signature] DATE 3/13/14  
Jim Campion, Contract Specialist, II Ld

PTD FISCAL SECTION REVIEW: [Signature] DATE 3/12/14  
Kenneth Kessler, Deputy Public Transit Director

CHECKED AS TO AVAILABILITY OF FUNDS BY: \_\_\_\_\_ DATE \_\_\_\_\_  
N/A  
Budget and Research Department

APPROVED FOR THE CITY MANAGER BY: [Signature] DATE 3/19/14  
Maria Hyatt, Interim Public Transit Director / Ted Marriscal