

CITY CLERK ORIGINAL

C-7712-2
09/22/2015

CITY OF PHOENIX PUBLIC TRANSIT DEPARTMENT CONTRACT CHANGE ORDER		Change Order NO. 2
Contract No. 131483	Issued To: (Name of Contractor or Consultant) CITY OF GLENDALE	Date 8/3/2015
<p>Project Description: GRANT PASS-THROUGH AGREEMENT AZ-95-X006-01 YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)</p> <p>This change order extends the contract expiration date to June 30, 2016.</p> <p>All other terms and conditions of this agreement remain the same.</p>		
CITY CLERK DEPT. 2015 OCT -9 AM 10: 22		
ACCEPTANCE	ENDORSEMENTS	
<p>We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.</p> <p>FIRM: CITY OF GLENDALE</p> <p>SIGNATURE: <u><i>[Signature]</i></u></p> <p>TITLE: <u>Acting City Manager</u></p> <p>DATE: <u>9/29/15</u></p> <p>ATTEST: <u><i>[Signature]</i></u> Approved as to form City Clerk</p> <p><u><i>[Signature]</i></u> City Attorney</p>	REQUESTED BY: <u><i>[Signature]</i></u> Stephanie Child, Budget Analyst II	DATE <u>8/3/15</u>
	RECOMMENDED BY: <u><i>[Signature]</i></u> Kim Hayden, Contract Specialist II Ld.	DATE <u>8/3/15</u>
	PTD FISCAL SECTION REVIEW: <u><i>[Signature]</i></u> Kenneth Kessler, Deputy Public Transit Director	DATE <u>8/3/15</u>
	CHECKED AS TO AVAILABILITY OF FUNDS BY: N/A Budget and Research Department	DATE
	APPROVED FOR THE CITY MANAGER BY: <u><i>[Signature]</i></u> Maria Hyatt, Public Transit Director / Ted Mariscal	DATE <u>10/7/15</u>
	DATE: <u>9/29/15</u>	DATE