

CITY CLERK
ORIGINAL

CITY OF PHOENIX
PUBLIC TRANSIT DEPARTMENT
CONTRACT CHANGE ORDER

Change Order No.
1

Contract No 131485	Issued To: (Name of Contractor or Consultant) CITY OF GLENDALE	Date 12/10/2013
------------------------------	--	---------------------------

Project Description: GRANT PASS-THROUGH AGREEMENT (AZ-05-0203)

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)

This change order extends the contract expiration date to June 30, 2015.

All other terms and conditions of this agreement remain the same.

ACCEPTANCE	ENDORSEMENTS	
We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above. FIRM: CITY OF GLENDALE SIGNATURE: <u><i>[Signature]</i></u> TITLE: <u>City manager</u> DATE: <u>2/27/14</u> DATE SENT BY CITY OF PHOENIX: _____ ATTEST: <u><i>[Signature]</i></u> City Clerk Approved as to form	REQUESTED BY:	DATE
	<u><i>[Signature]</i></u> Stephanie Child – Budget Analyst II	<u>3/11/14</u>
	RECOMMENDED BY:	DATE
	<u><i>[Signature]</i></u> Jim Campion – Contract Specialist II Ld.	<u>3/13/14</u>
	PTD FISCAL SECTION REVIEW:	DATE
<u><i>[Signature]</i></u> Ken Kessler – Deputy Public Transit Director	<u>3/12/14</u>	
CHECKED AS TO AVAILABILITY OF FUNDS BY:	DATE	
N/A		
Budget and Research Department	APPROVED FOR THE CITY MANAGER BY:	DATE
<u><i>[Signature]</i></u> Maria Hyatt – Interim Public Transit Director / Ted Marrascal	<u>3/19/14</u>	

[Signature]
City Attorney