

**CITY CLERK
ORIGINAL**

CITY OF PHOENIX
PUBLIC TRANSIT DEPARTMENT
CONTRACT CHANGE ORDER

Change Order No.
1

Contract No.
132949

Issued To: (Name of Contractor or Consultant)
CITY OF GLENDALE

Date
8/7/2014

Project Description: GRANT PASS-THROUGH AGREEMENT AZ-57-X013

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)

This change order extends the contract expiration period date to June 30, 2015.

All other terms and conditions of this agreement remain the same.

All other terms and conditions remain the same.

ACCEPTANCE

We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.

FIRM: CITY OF GLENDALE

SIGNATURE: *[Signature]*

TITLE: City Manager

DATE: 10/15/14

ATTEST: *[Signature]*
City Clerk

Approved as to form

ENDORSEMENTS

REQUESTED BY:
[Signature] DATE 10/22/14
Stephanie Child, Budget Analyst II

RECOMMENDED BY:
[Signature] DATE 10/22/14
Wendy Miller, Management Asst. II

PTD FISCAL SECTION REVIEW:
[Signature] DATE 10/22/14
Kenneth Kessler, Acting Deputy Public Transit Director

CHECKED AS TO AVAILABILITY OF FUNDS BY:
N/A DATE
Budget and Research Department

APPROVED FOR THE CITY MANAGER BY:
[Signature] DATE 10/28/14
Maria Hyatt - Interim Public Transit Director / Ted Mariscal

[Signature]
City Attorney