

**CITY CLERK
ORIGINAL**

CITY OF PHOENIX
PUBLIC TRANSIT DEPARTMENT
CONTRACT CHANGE ORDER

C-7935-1
10/23/2012

Change Order No.
1

Contract No.
132942

Issued To: (Name of Contractor or Consultant)
CITY OF GLENDALE

Date
8/14/2012

Project Description: GRANT PASS-THROUGH AGREEMENT AZ-90-X109

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)


Additional funding is added to the Grant Pass-through agreement as listed below

GRANT NUMBER: AZ-90-X109				
TOTAL ELIGIBLE PROJECT COST (TEPC):		\$5,633		
• Federal Share of TEPC:		\$4,506		
• Local Share/Match of TEPC:		\$1,127		
• Original Agreement amount		\$657,957		
• New Amended Agreement Amount		\$663,590		
PROJECT(S) DESCRIPTION:				
Ali Code:	Project(s) Description:	Local:	Federal:	Total:
11.7A.00	Preventive Maintenance	\$1,127	\$4,506	\$5,633

All other terms and conditions remain the same.

ACCEPTANCE	ENDORSEMENTS	
<p>We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.</p> <p>FIRM: CITY OF GLENDALE</p> <p>SIGNATURE: <u>Horacio Skuta</u></p> <p>TITLE: <u>Acting City Manager</u></p> <p>DATE: <u>10-26-12</u></p>	<p>REQUESTED BY:</p> <p><u>Stephanie Child</u></p> <p>Stephanie Child, Budget Analyst II</p>	<p>DATE</p> <p><u>8/16/12</u></p>
	<p>RECOMMENDED BY:</p> <p><u>Jim Champion</u></p> <p>Jim Champion, Contract Specialist II - Ld</p>	<p>DATE</p> <p><u>8/21/12</u></p>
	<p>PTD FISCAL SECTION REVIEW:</p> <p><u>Kenneth Kessler</u></p> <p>Kenneth Kessler, Acting Deputy Public Transit Director</p>	<p>DATE</p> <p><u>8/20/12</u></p>
	<p>CHECKED AS TO AVAILABILITY OF FUNDS BY:</p> <p><u>N/A</u></p> <p>Budget and Research Department</p>	<p>DATE</p>
	<p>APPROVED FOR THE CITY MANAGER BY:</p> <p><u>Neal Young - Interim Public Transit Director / Ted Marscal</u></p>	<p>DATE</p>

ATTEST:



Pamela Hanna, City Clerk (SEAL)

APPROVED AS TO FORM:



Craig Tindall, City Attorney