

**CITY CLERK
ORIGINAL**

C-7935-2
10/14/2014

CITY OF PHOENIX
PUBLIC TRANSIT DEPARTMENT
CONTRACT CHANGE ORDER

Change Order No.
2

Contract No.
132942

Issued To: (Name of Contractor or Consultant)
CITY OF GLENDALE

Date
8/7/2014

Project Description: GRANT PASS-THROUGH AGREEMENT AZ-90-X109

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)

This change order extends the contract expiration period date to December 31, 2014.

All other terms and conditions of this agreement remain the same.

All other terms and conditions remain the same.

ACCEPTANCE

We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.

FIRM: CITY OF GLENDALE

SIGNATURE: *B. Brischer*

TITLE: City Manager

DATE: 10/15/14

ATTEST:

Carla Hansen
City Clerk

Approved as to form

ENDORSEMENTS

REQUESTED BY:

Stephanie Child
Stephanie Child, Budget Analyst II

DATE

10/22/14

RECOMMENDED BY:

Wendy Miller
Wendy Miller, Management Asst. II

DATE

10/22/14

PTD FISCAL SECTION REVIEW:

K-K
Kenneth Kessler, Acting Deputy Public Transit Director

DATE

10/22/14

CHECKED AS TO AVAILABILITY OF FUNDS BY:

N/A
Budget and Research Department

DATE

APPROVED FOR THE CITY MANAGER BY:

Maria Hyatt
Maria Hyatt - ~~Interim~~ Public Transit Director / Ted Mariscal

DATE

10/28/14

[Signature]
City Attorney