

CITY CLERK
ORIGINAL

C-8390-1
02/03/2014

 GLENDALE	Contract Amendment No. 1 RFP #13-20 FLEET SERVICE CONSULTANT	CITY OF GLENDALE Materials Management 5850 West Glendale Avenue, Suite 317 Glendale, Arizona 85501
---	---	--

In accordance with the Special Terms and Conditions and, the above referenced contract is amended as follows.

The option to extend the term of the agreement is exercised this 3rd day of February, 2014. The term of the contract is hereby extended from **March 8, 2014** through **September 7, 2014**, and may be terminated at such time as the new contract is established. The extension is limited to the agreed upon compensation as outlined in the original Professional Service Agreement, C-8390 dated March 8, 2013. All other provisions of the contract shall remain in their entirety.

With the extension of this agreement, a current insurance certificate is required. The certificate and policy shall name the City of Glendale as an additional insured and shall be **primary** coverage for the activity of the contractor.

Please email the signed amendment to Barbara McFarlane at bmcfarlane@glendaleaz.com.

In witness whereof, the parties hereto have executed this amendment to be effective the date first written above.

Contractor hereby acknowledges receipt of and is in agreement with the amendment. A signed copy must be filed with the City of Glendale Materials Management office. Please provide current information if the address has changed

To:	Randy Owen, Senior VP
Company:	Mercury Associates, Inc.
Address:	16051 Comprint Circle, Gaithersburg, MD 20877
Phone:	704-906-8898
Email:	rowen@mercury-assoc.com


Authorized Signature

2-3-14
Date

Randy G. Owen Senior VP
Printed Name and Title