

Amendment No. 2 to the
Agreement for Professional Services

Glendale Landfill Scale-House Relocation

City Project No. 111219

This Amendment No. to the Agreement for Professional Services for the Glendale Landfill Scale-House Relocation project ("Amendment No. 2") is made this 10 day of May, 2016, by and between the City of Glendale, an Arizona municipal corporation ("City") and Arrington Watkins Architects, L.L.C., an Arizona Limited Liability Company authorized to do business in Arizona ("Consultant").

RECITALS

- A. Consultant is currently under contract with the City on the above-referenced project;
- B. Since the inception of the work, the scope and requirements have changed substantially and cannot be expanded or corrected though change orders or change directives;
- C. The changes in the Scope of Work will benefit the City; and
- D. Expanding the Scope of Work (attached Amended Exhibit B) under the original Agreement will allow the work to be completed under the appropriate professional standards and represents a cost savings to the City.

AGREEMENT

The original Agreement for Professional Services for Project No. "111219" is amended as follows:

Section 4. Additional compensation for the change in the Scope of Work will not exceed \$62,920.00 as specifically detailed in the attached Amended Exhibit D (time and materials).

Section 15. The following Amended Exhibits are incorporated by reference as though fully set forth in this Amendment:


Amended Exhibit B
Amended Exhibit D

Scope of Work
Compensation


All other terms and conditions not amended by this writing remain unchanged and enforceable as found in the original Agreement C-8594 currently on file in the Office of the City Clerk, City of Glendale.

"City":


CITY OF GLENDALE, an Arizona
municipal corporation


Kevin R. Phelps, City Manager

ATTEST:



Pamela Hanna, City Clerk (SEAL)

APPROVED AS TO FORM:


Michael D. Bailey, City Attorney

"Consultant"

Arrington Watkins Architects, L.L.C.
authorized to do business in Arizona


David Watkins, Principal
MIKE QUINN, ARCHITECT

**PROFESSIONAL SERVICES AGREEMENT – AMENDED EXHIBIT B
SCOPE OF WORK**

I. Additional Project Management Services

- A. Extended General Project Administrative Services through the end of June 2016.
 - 1. Project coordination with owner and CMAR
 - 2. Design changes to Maintenance Building plans
 - a. Relocation of cooling units from interior to outside
 - b. Additional exterior lighting
 - c. Interior changes to storage area
 - d. Addition permit coordination

II. Additional Architectural Construction Administration Services

- A. Additional construction activities through the end of June 2016
 - 1. Construction coordination with owner and CMAR
 - 2. Construction meetings
 - 3. On-site observations
 - 4. Observation reports
 - 5. Punch-lists

III. Additional Consultant Services

- A. Provide submittal review of items not specified, or substitute after approval
- B. Review Field Changes beyond scope of work
- C. Provide additional design for Owner requested revision to Break Room and Kitchen
- D. Provide Design for Owner requested modification to copy room
- E. Respond to RFIs for Owner requested revision including additional hose bibs and miscellaneous items.
- F. Extend service to June of 2016

