

CITY OF GLENDALE
ORIGINAL

C-8845-2
08/05/2016

CITY OF PHOENIX
PUBLIC TRANSIT DEPARTMENT
CONTRACT CHANGE ORDER

Change Order No.
2



| | | |
|-------------------------------|--|-------------------------|
| Contract No. 138176 | Issued To: (Name of Contractor or Consultant) CITY OF GLENDALE | Date 08/05/16 |
|-------------------------------|--|-------------------------|

Project Description: GRANT PASS-THROUGH AGREEMENT AZ-90-X124

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)

This contract change order will extend the term of the Grant Pass-Through Agreement until May 25, 2018.

All other terms and conditions will remain the same.

| ACCEPTANCE | ENDORSEMENTS | |
|--|--|-------------------------|
| We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above. | REQUESTED BY:  Stephanie Child, Budget Analyst II | DATE 8/8/16 |
| FIRM: CITY OF GLENDALE | RECOMMENDED BY:  Kim Hayden, Contract Specialist II - Ld. | DATE 8/8/16 |
| SIGNATURE:  | PTB FISCAL SECTION REVIEW:  Kenneth Kessler, Deputy Public Transit Director | DATE 8/8/16 |
| TITLE: <u>CITY MANAGER</u> | CHECKED AS TO AVAILABILITY OF FUNDS BY: N/A Budget and Research Department | DATE |
| DATE: <u>11/22/2016</u> | APPROVED FOR THE CITY MANAGER BY:  Maria Hyatt - Public Transit Director / Ted Mariscal | DATE 11/20/16 |
| ATTEST:  Approved as City Clerk  | | |

