

**FIRST AMENDMENT TO
CONSTRUCTION AGREEMENT
BETWEEN THE CITY OF GLENDALE AND
PYRAMID SOUTHWEST, INC.**

This First Amendment to that certain Construction Agreement, between the City of Glendale (the "City") and Pyramid Southwest, Inc., ("Contractor"), dated the 28th day of May, 2014, is made and entered into this, 16 day of June 2014 ("Execution Date"), by and between the City, an Arizona municipal corporation, and Contractor, an Arizona corporation.

RECITALS:

WHEREAS the City and Contractor entered into the Construction Agreement to supply and install flooring at four locations; and

WHEREAS the City and Contractor desire to amend the Construction Agreement in order to add one additional location for installation of flooring.

NOW, THEREFORE, in consideration of the promises, conditions and covenants contained herein, the City and Contractor mutually agree that the Agreement shall be amended as follows:

AGREEMENT:

1. Add to Exhibit "A" to the Construction Agreement, the Pyramid Southwest Estimate # 102, dated 5/22/14, for flooring supply and installation at Cholla Vista Apt. 17, West Maryland Ave. Glendale, Arizona 85301
2. Add to Exhibit "B" the Construction Agreement, the Pyramid Southwest cost for supply and installation of flooring at Cholla Vista Apt. 17, West Maryland Ave. Glendale, Arizona 85301, to wit: \$2,493.80 plus applicable sales tax.
3. Amend the "not to exceed figure in paragraph 4 1 of the Construction Agreement to read "...\$6,907.48."
4. **Other Terms Unmodified.** Except as provided in this Amendment, all provisions, terms, and conditions of the Construction Agreement dated the 28th day of May, 2014 shall remain unmodified and in effect

////

////

////

IN WITNESS WHEREOF, the parties have executed this agreement on the day and year first written above.

5/30/14
By: Kay Po
Kay Poarch

Its: Secretary/Treasurer (2)
Pyramid SW Inc.

City of Glendale

By: [Signature]

Its: CITY MANAGER

ATTEST:
[Signature]
City Clerk

Approved as to form

[Signature]
City Attorney