



CITY OF GLENDALE, ARIZONA
CONTRACT CHANGE ORDER

Project Number: 121325

Change Order No: 1 & FINAL

Project: WASTEWATER COLLECTION SYSTEM & MANHOLE REHABILITATION-PHASE III

Description of Change:

Additional 10-inch Diameter CIPP Liner and asphalt.

Total amount of change order #1:

\$ 8,418,80

COMPLETION DATE:

Contract completion date prior to change order:
Change in contract time due to this change order:
New contract completion date:

06/07/16
120
06/07/16

COST:

Contract amount prior to this change order:
New increase (decrease), due to this change order:
New contract amount including this change order:

\$849,002.00
\$ 8,418.80
\$857,002.00

For Valuable Consideration, it is mutually agreed that the matter detailed above shall be done and payment made as shown herein on a Supplemental Agreement Change Order in accordance with the terms of the contract. For work being performed as a Supplemental Agreement Force Account Request, final payment shall be made as stipulated in the Standard Specifications and its supplements upon completion of said

APPROVALS:

Project Eng/Manager

City of Glendale
5850 W. Glendale Ave.
Glendale, AZ 85301

Contractor:

Redpoint Contracting
39506 N. Daisy Mountain
Phoenix AZ 85086

By: 
Michael A. Johnson, Engineering Project Manager

By: 

Date: 6-30-16

Date: 7-5-16

City of Glendale:


By: 
David D. Beard, P.E., City Engineer

Date: 7/5/2016

ATTEST:


Julie K. Bower (SEAL)

APPROVED AS TO FORM:


Michael D. Bailey, City Attorney



CITY OF GLENDALE, ARIZONA
CONTRACT CHANGE ORDER

Project Number: 121325

Change Order No:

1

Project: WASTEWATER COLLECTION SYSTEM & MANHOLE REHABILITATION-PHASE III

ITEM NO.	DESCRIPTION	QUANTITY	UNIT	UNIT COST	AMOUNT	Overage / Underage
1	Arizona Pollution Discharge Elimination System (AZPDES)	1.00	LS	\$3,400.00	\$3,400.00	\$ 0.00
2	Mobilization and Demobilization	1.00	LS	\$49,100.00	\$49,100.00	\$ -
3	Provide and Remove Bypass Pumping and Piping System	1.00	LS	\$92,600.00	\$92,600.00	\$ -
4	Clean Existing Small Diameter Sewer (8-inch and 10-inch diameter)	1,739.00	LF	\$13.00	\$22,607.00	\$ (26.00)
5	Clean Existing Large Diameter Sewer (27-inch diameter)	843.00	LF	\$14.00	\$11,802.00	\$ -
6	Pre and Post CCTV Inspection	5,164.00	LF	\$3.00	\$15,492.00	\$ -
7	Asphalt Concrete Pavement Replacement (MAG STD DET 200-1, T-TOP)	253.00	SY	\$221.00	\$55,913.00	\$ (0.29)
8	Remove and Dispose Existing "Flush Tank" Manhole	1.00	LS	\$3,700.00	\$3,700.00	\$ -
9	Remove and Replace Existing Curb and Gutter (MAG STD DET 220, TYPE A)	24.00	LF	\$80.00	\$1,920.00	\$ -
10	Remove and Replace Existing Curb and Gutter (MAG STD DET 220, TYPE C)	15.00	LF	\$102.00	\$1,530.00	\$ -
11	Remove and Replace Existing Curb and Gutter Transition (MAG STD DET 221)	10.00	LF	\$147.00	\$1,470.00	\$ -
12	Remove and Replace Existing Chain Link Fence (MAG STD DET 160, MOD)	38.00	LF	\$154.00	\$5,852.00	\$ -
13	Install 8-inch Diameter Sewer Main	424.00	LF	\$75.00	\$31,800.00	\$ -
14	Furnish and Install 60-inch Diameter Sanitary Sewer Manhole (MAG STD DET 420)	3.00	EA	\$8,700.00	\$26,100.00	\$ 8,700.00
15	Install 8-inch Diameter CIPP Liner	1,499.00	LF	\$52.00	\$77,948.00	\$ 18,564.00
16	Install 10-inch Diameter CIPP Liner	240.00	LF	\$106.00	\$25,440.00	\$ (38,054.00)
17	Clean and Epoxy Coat 60-inch Diameter Sewer Manhole	14.00	EA	\$4,000.00	\$56,000.00	\$ -
18	Install 6-inch Diameter Ductile Iron (DIP) Water Pipe (Restrained Joint)	124.00	LF	\$171.00	\$21,204.00	\$ -
19	Install Concrete Encasement of Pipe (MAG STD DET 404)	44.00	LF	\$125.00	\$5,500.00	\$ -
20	Install 8-inch Diameter Ceramic Epoxy Lined Ductile Iron Sewer Pipe	32.00	LF	\$160.00	\$5,120.00	\$ -
21	Install 27-inch Diameter CIPP Liner	843.00	LF	\$244.00	\$205,692.00	\$ -
22	Reinstate Sewer Service Lateral and Install Lateral Seal	24.00	EA	\$163.00	\$3,912.00	\$ 815.00
23	(MAG STD DET 422)	7.00	EA	\$1,000.00	\$7,000.00	\$ -
24	Fire Hydrant Assembly (GLENDALE STD DET G-660 MOD)	1.00	EA	\$4,500.00	\$4,500.00	\$ -
25	Water Service Connection (GLENDALE STD DET G-642)	1.00	EA	\$2,600.00	\$2,600.00	\$ -
26	Provide Off-Duty Police Officer	200.00	HR	\$61.00	\$12,200.00	\$ 12,200.00
27	Provide Traffic Control	1.00	LS	\$16,600.00	\$16,600.00	\$ -
28	Owner's Contingency	1.00	LS	\$82,000.00	\$82,000.00	\$ (10,617.51)

TOTALS \$849,002.00 \$ (8,418.80)