





CITY CLERK ORIGINAL

C-8460-1
09/23/2015

CITY OF PHOENIX PUBLIC TRANSIT DEPARTMENT CONTRACT CHANGE ORDER		Change Order No. 1
Contract No. 136176	Issued To: (Name of Contractor or Consultant) CITY OF GLENDALE	Date 9/23/2015
<p>Project Description: GRANT PASS-THROUGH AGREEMENT AZ-57-X016</p> <p>YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)</p> <p>This change order extends the contract expiration period date to June 30, 2016.</p> <p>All other terms and conditions of this agreement remain the same.</p>		
ACCEPTANCE		ENDORSEMENTS
<p>We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.</p> <p>FIRM: CITY OF GLENDALE</p> <p>SIGNATURE: </p> <p>TITLE: <u>ACTING CITY MANAGER</u></p> <p>DATE: <u>11/13/15</u></p> <p>ATTEST:  City Clerk</p> <p> City Attorney</p>		<p>REQUESTED BY:</p> <p> Stephanie Child, Budget Analyst II</p> <p>DATE: <u>9/23/15</u></p>
		<p>RECOMMENDED BY:</p> <p> Kim Hayden, Contracts Specialist - Ld.</p> <p>DATE: <u>9/23/15</u></p>
		<p>PTD FISCAL SECTION REVIEW:</p> <p> Kenneth Kessler, Deputy Public Transit Director</p> <p>DATE: <u>9/23/15</u></p>
		<p>CHECKED AS TO AVAILABILITY OF FUNDS BY:</p> <p>N/A Budget and Research Department</p>
		<p>APPROVED FOR THE CITY MANAGER BY:</p> <p> Maria Hyatt - Public Transit Director / Ted Mariscal <i>TM</i></p> <p>DATE: <u>11/24/15</u></p>