

CITY CLERK

C-7934-2
09/22/2015

ORIGINAL

CITY OF PHOENIX
PUBLIC TRANSIT DEPARTMENT
CONTRACT CHANGE ORDER

Change Order No.
2

Contract No.
132949

Issued To: (Name of Contractor or Consultant)
CITY OF GLENDALE

Date
8/3/2015

Project Description: GRANT PASS-THROUGH AGREEMENT AZ-57-X013

YOU ARE HEREBY requested to make the following changes to the contract, or to do the work described below which is not included in the contract. (Give brief description of work, estimate of quantities, fees or prices to be paid, etc.)

This change order extends the contract expiration period date to June 30, 2016.

All other terms and conditions of this agreement remain the same.

2015 OCT - 9 AM 10: 21
CITY CLERK DEPT.


All other terms and conditions remain the same.

ACCEPTANCE

ENDORSEMENTS

We, the undersigned, have given careful consideration to the change proposed, and hereby agree; if this proposal is approved that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work specified, and will accept as full payment therefore the fees or prices shown above.


FIRM: CITY OF GLENDALE

SIGNATURE: 

TITLE: Acting City Manager


DATE: 9/24/15

ATTEST:


Approved as to form City Clerk


City Attorney

REQUESTED BY:



Stephanie Child, Budget Analyst II

DATE

8/3/15

RECOMMENDED BY:



Kim Hayden, Contracts Specialist - Ld.

DATE

8/3/15

PTD FISCAL SECTION REVIEW:



Kenneth Kessler, Deputy Public Transit Director

DATE

8/3/15

CHECKED AS TO AVAILABILITY OF FUNDS BY:

N/A

Budget and Research Department

DATE

APPROVED FOR THE CITY MANAGER BY:



Maria Hyatt - Public Transit Director / Ted Mariscal 

DATE

10/7/15