

The City of Glendale has previously entered into a Master Agreement for engineering services with Willdan. The Scope of the services to be provided are defined as **Structural Plan Review**. The City now desires additional services to be rendered. It is hereby agreed that the following services are authorized and approved.

SCOPE OF SERVICES:

To continue to provide services to its Citizens, the City of Glendale has determined that the original scope and duration of the project will need to be extended. It is intended that the contract be extended for a maximum of 192 additional hours as determined necessary by the City.

SCHEDULE:

The expenditure of the additional 192 hours shall commence upon the completion of the original contract hours and the additional compensation dispensed without delay as determined by the City of Glendale representative.


COST OF SERVICES:

Unless provided herein, it is agreed that the cost of services shall be as provided in the original contract as previously agreed upon. The original compensation for the project was twenty two thousand eighty dollars (\$22,080.00). It is intended that this amendment will be for an additional \$22,080.00 and that payments to Willdan will be made by Client within ten (10) days of receipt of an invoice.

PROJECT MANAGER: Roger A Brooks C.B.O. shall be the Engineer's Project Manager and is fully responsible for seeing that the project is completed in compliance with the provisions of the Master Agreement.


MASTER AGREEMENT: The Master Agreement between the parties is incorporated and amended herein as if fully set forth.

DATED this 8th day of September, 2014


Ronald L. Espalin
Director of Building Safety
Willdan Engineering
1440 East Missouri Avenue
Phoenix, Arizona 85014
Phone: (602) 8780-7600


Brenda S. Fischer
City Manager

ATTEST:


City Clerk

Approved as to form


City Attorney