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NOTICE TO CONTRACTORS

Sealed bids shall be either mailed to the City of Glendale Engineering Department, 5850 West
Glendale Avenue, Glendale, Arizona, 85301, or hand-delivered to the Engineering Department
office, third floor, 5850 West Glendale Avenue, Glendale, Arizona, for furnishing all plant,
material, equipment and labor, and to complete construction of: PROJECT NO. 151617 - GO
SPEED CUSHION PROJECT. Remove existing speed humps and construct 24 new speed
cushions at various locations. A Bid Alternate for removal of existing speed humps and
construction on 6 additional cushions is included.

Bids must be received by the Engineering Department of the City of Glendale no later than 9:00
AM, MARCH 24, 2016. Any bid received after that time will not be considered and will be
returned to the bidder. At that time, the bids will be publicly opened and read aloud in the
Engineering Department Conference Room, 5850 West Glendale Avenue, Glendale, Arizona.

Plans, specifications and contract documents may be examined, and copies may be obtained at City
of Glendale Engineering Department, 5850 West Glendale Avenue, Glendale, Arizona. A
non-refundable charge of $15.00 shall be paid for each set of plans and specifications issued from
this office.

Each bid shall be in accordance with the plans, specifications and contract documents, and shall be
set forth and submitted on the BID DOCUMENTS included with the project specifications book.
The BID DOCUMENTS may be removed from the project specifications book and submitted
independently of such book. Each bid shall be accompanied by a proposal guarantee, in the form of
a certified or cashier's check or bid bond for ten percent (10%) of the amount of bid, made payable
to the order of the City of Glendale, Arizona, to insure that the successful bidder will enter into the
contract if awarded to him and submit the required Certificate of Insurance, Payment Bond and
Performance Bond. All proposal guarantees, except those of the three lowest qualified bidders, will
be returned immediately following the opening and checking of proposals. The proposal guarantees
of the three lowest qualified bidders will be returned immediately after the contract documents have
been executed by the successful bidder. The proposal guarantee shall be declared forfeited as
liquidated damages if the successful bidder refuses to enter into said contract or submit the
Certificate of Insurance, Payment Bond and Performance Bond after being requested to do so by the
City of Glendale, Arizona.

The City of Glendale reserves the right to reject any or all bids or waive any informality or
irregularity in a bid. No bidder may withdraw his bid for a period of fifty (50) days after opening
and reading of the bids.

The City of Glendale is an equal opportunity employer and minority business enterprises and
women's business enterprises are encouraged to submit bids.

CITY OF GLENDALE, ARIZONA

Published: MARCH 3 AND 10, 2016
The Glendale Star
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INFORMATION FOR BIDDERS

1. ELIGIBILITY OF CONTRACTORS: When calling for bids for contracts for public work to be
performed on behalf of the State or any political subdivision thereof, which will be paid for from
public funds, no bid shall be considered for performance of a contract, including construction work
which is not submitted by a bidder duly licensed as a contractor in this State. No bid shall be
awarded to any contractor or entity not authorized to do business in the State of Arizona by the
Arizona Corporation Commission, as required by statute.

2. PROPOSAL: Bids to receive consideration shall be made in accordance with the following
instructions:

(a) Before submitting a bid, bidders shall carefully examine the plans and specifications and
contract documents, visit the site of the work, fully inform themselves as to all existing conditions
and limitations.

(b) Bids shall be submitted on the "PROPOSAL" forms provided and delivered to the City of
Glendale Engineering Department on or before the day and hour set in the "NOTICE TO
CONTRACTORS," as published. Bids shall be enclosed in a sealed envelope marked on the
outside lower right-hand corner indicating:

1. The bidder's name and address.

2. The project number.

3. The title of the project.

4. The time and date the bids are to be received.

(c¢) It is the sole responsibility of the bidder to see that his bid is received in proper time. Any bids
received after the scheduled closing time for receipt of bids will be returned to the bidder unopened.

(d) The signatures of all persons shall be in longhand. Any interlineations, alterations, or erasures
must be initialed by the signer of the bid.

(e) Bids shall not contain any recapitulations of the work to be done. No oral, telegraphic,
telephonic, or modified proposals will be considered.

3. BID SECURITY: Each proposal shall be accompanied by a proposal guarantee in the form of a
certified or cashier's check or bid bond, with a properly executed Power of Attorney attached, in an
amount equal at least to ten percent (10%) of the proposal payable without condition to the City. If
a bid bond is submitted with the bid it shall be issued by a company licensed with the Arizona
Department of Insurance and authorized to issue such bonds in this state. NO BONDS ISSUED
BY INDIVIDUAL SURETIES WILL BE ACCEPTED. The company issuing the bid bond
shall have a rating of not less than A- in the BEST rating available at the time this project was
let to bid. The proposal guarantee shall guarantee that the bidder, if awarded the contract, will,
within ten (10) working days after the award, execute such contract in accordance with the proposal
and in manner and form required by the contract documents, and will furnish good and sufficient
bond for the faithful performance of the same, a payment bond and a certificate of insurance. The
bid securities of the three (3) lowest bidders will be retained until the contract is awarded, or other
disposition made thereof. The bid securities of all bidders, except the three (3) lowest, will be
returned promptly after the canvass of bids. In the event the Contractor fails, within ten (10)
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working days after the award, to execute said Contract and deliver the Performance and Labor and
Material Payment Bonds and the Certificate of Insurance, the Bid Security shall become the

property of the City.

4. WITHDRAWAL OF BID: Any bidder may withdraw his bid, either personally, by telegram or
by written request, at any time prior to the scheduled closing time for receipt of bids. No bid may
be withdrawn by telephone. Any bid withdrawn will not be opened and will be returned to the
bidder. After opening and reading of the bids, no bidder may withdraw his bid for a period of fifty
(50) days from the date of opening and reading.

5. LATE BIDS: Bids received after the scheduled closing time for receipt of bids, as contained in
the "Notice to Contractors,” will not be considered and will be returned to the bidder.

6. AWARD OR REJECTION OF BIDS: The contract will be awarded to the lowest and best
qualified responsive bidder complying with these instructions and with the "NOTICE TO
CONTRACTORS." The City of Glendale, Arizona, however, reserves the right to accept or reject
any or all bids or to waive any or all informalities or irregularities in the bid. Alternates may be
accepted depending upon the availability of City funds. Accepted alternates will be considered in
determining the lowest responsive and responsible bidder.

7. BIDDERS INTERESTED IN MORE THAN ONE BID: No person, firm or corporation shall be
allowed to make, file, or be interested in more than one (1) bid for the same work unless alternate
bids are called for in the specifications or any addenda. A person, firm, or corporation who has
submitted a sub-proposal to a bidder, or who has quoted prices on materials to a bidder is not
thereby disqualified from submitting a sub-proposal or quoting prices to other bidders.

8. CONTRACT AND BONDS: The form of contract, which the successful bidder as Contractor
will be required to execute and the forms of bonds which he shall be required to furnish are
included in the contract documents and should be carefully examined by the bidder. The successful
bidder shall use the forms provided or such other forms as are acceptable by the City. The Contract
and Performance and Labor and Material Payment Bonds will be executed in three (3) original
counterparts. All bonds shall be issued by companies licensed with the Arizona Department of
Insurance and authorized to issue such bonds in this state. NO BONDS ISSUED BY
INDIVIDUAL SURETIES WILL BE ACCEPTED. The company issuing any bond shall
have a rating of not less than A- in the BEST rating available at the time this project was let

to bid.

9. INSURANCE REQUIREMENTS: Contractor, and each Sub-contractor performing work
or providing materials related to this Agreement must procure and maintain the insurance coverages
described  (collectively, “Contractor's Policies"), until each Parties' obligations under this
Agreement are completed. Contractor must at all times relevant hereto carry a commercial general
liability policy with a combined single limit of at least $1,000,000 per occurrence and $2,000,000
annual aggregate.  Contracts in excess of $250,000 shall require $2,000,000 single
occurrence/$5,000,000 annual aggregate.

Sub-contractors must at all times relevant hereto carry a general commercial liability policy with a
combined single limit of at least $1,000,000 per occurrence.

This commercial general liability insurance must include independent contractors' liability,
contractual liability, broad form property coverage, products and completed operations, XCU
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hazards if requested by the City, and a separation of insurance provision.
These limits may be met through a combination of primary and excess liability coverage.

Auto. A business auto policy providing a liability limit of at least $1,000,000 per accident for
Contractor and $1,000,000 per accident for Sub-contractors and covering owned, non-owned and
hired automobiles.

Workers' Compensation and Employer's Liability. A workers' compensation and employer's

liability policy providing at least the minimum benefits required by Arizona law.

Equipment Insurance. Contractor must secure, pay for, and maintain all-risk insurance as necessary
to protect the City against loss of owned, non-owned, rented or leased capital equipment and tools,
equipment and scaffolding, staging, towers and forms owned or rented by Contractor or its Sub-

contractors.

10. SUBCONTRACTORS LISTING AND CERTIFICATION OF CONTRACT COMPLIANCE:
The contractor will be required to furnish the form of subcontractors listing and certification of
contract compliance with the executed contract documents. This information is requested for

tracking and insurance purposes only.

11. INTERPRETATION OF PLANS AND DOCUMENTS: If any person contemplating a bid for
proposed contract is in doubt as to the true meaning of any part of the plans, specifications, or other
proposed contract documents, or finds discrepancies in or omissions from the plans and
specifications, he may submit to the Engineering Department, a written request for an interpretation
or correction thereof. The person submitting the request will be responsible for its prompt delivery.
Questions received less than ninety-six (96) hours before the bid opening time may not be
answered. Any interpretation or correction of the documents will be made only by Addendum, duly
issued and a copy of such Addendum will be mailed or delivered to each person receiving a set of
such documents. The City of Glendale will not be responsible for any other explanations or
interpretations of the proposed documents.

12. CHANGES TO PLANS AND DOCUMENTS: Any changes to the plans and documents shall
be made only by Addendum. No verbal or other changes to the plans and documents will be valid.
A copy of each Addendum will be mailed or delivered as provided in Section 13 below.

13. ADDENDUM: Any addenda will be faxed, mailed or delivered to all who are known by the
City to have received a complete set of bid documents, and to offices where bid documents have
been filed for review purposes. It is the responsibility of each bidder to ascertain that he has
received all addenda issued by telephoning the office identified in the NOTICE TO
CONTRACTORS as the location where bid documents are available prior to submitting his bid.

Bidders shall acknowledge all addenda in the appropriate location on the "PROPOSAL" form.
Failure to acknowledge receipt of Addenda shall render the bid proposal non-responsive and it will

be rejected.

14. ASSIGNMENT OF CONTRACT: No assignment by the Contractor of any contract to be
entered into hereunder, or any part thereof, or of funds to be received thereunder by the Contractor,
will be recognized by the Owner unless such assignment has had prior approval of the Owner, and
the Surety has been given due notice of such assignment in writing and has consented thereto in
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writing.

15. PLANS AND SPECIFICATIONS TO SUCCESSFUL BIDDER: The successful bidder may
obtain five (5) sets of plans and specifications for this project from the City.

16. TIME OF COMPLETION: The Contractor shall commence work under this project on or
before the tenth day following receipt of the Notice to Proceed for that project from the City of
Glendale and shall fully complete all work under the project within ONE HUNDRED-TWENTY
(120) consecutive calendar days from and including the date of receipt of such Notice to Proceed.
Time is of the essence in the completion of all work required under this contract. The Contractor
shall, at all times, during the continuance of the contract, prosecute the work with such force and
equipment as is sufficient to complete all work within the time specified.

17. CITY OF GLENDALE TRANSACTION PRIVILEGE TAX: The City of Glendale transaction
privilege tax shall NOT be waived under the provisions of this contract. The current privilege tax
rate can be obtained from the City of Glendale Sales Tax and Licenses Department. The Contractor
shall be responsible for reporting and payment of all city, county, state or federal taxes.

18. ALTERNATES: Alternate proposals will not be considered unless called for in the documents
or any addenda thereto. When alternates are requested, all requested alternates or alternate bid
items, unless otherwise stated, shall be bid. If no change in the base bid will occur with the
alternate, enter "No Change."

19. APPROVAL OF SUBSTITUTIONS: The materials, products and equipment described in the
Documents and Addenda establish a standard or required function, dimension, appearance and
quality to be met by any proposed substitution. No substitute will be considered, before bid
opening, unless written request for approval has been received by the City Engineer at least ten (10)
working days prior to the scheduled closing time for receipt of bids. Each such request shall
include the name of the material or equipment for which it is to be substituted and a complete
description of the proposed substitute including any drawings, cuts, performance and test data and
any other information necessary for evaluation of the substitute. Bidder shall not be entitled to

approval of a substitute.

If a substitute is approved, the approval shall be set forth in an Addendum. Bidders shall not rely
upon approvals made in any other manner.

20. USE OF "EQUALS": When the specifications for materials, articles, products and equipment
state "or equal," contractor may bid upon, and use materials, articles, products and equipment which
will perform equally the duties imposed by the general design. The City Engineering Department
will have the final approval of all materials, articles, products and equipment proposed to be used as
an "equal." It shall not be purchased or installed without the prior written approval from the City

Engineering Department.

Approvals for "equals," before bid opening, may be requested in writing to the City Engineering
Department for approval. Requests must be received at least ten (10) days prior to the date set for
opening the Bid Proposals. The request shall state the name of the material, article, product or
equipment for which the item is sought to be considered an equal and a complete description of the
proposed equal including any drawings, cuts, performance and test data and any other information
necessary for approval of the equal. All approvals will be issued in the form of an addendum.
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21. EXAMINATION OF CONTRACT DOCUMENTS AND VISIT SITE: Before submitting a
Bid Proposal, bidders should carefully examine the Contract Documents, visit the site of the work,
fully inform themselves as to all existing conditions and limitations. No consideration will be
granted for any alleged misunderstanding of the material, articles or piece of equipment to be
furnished or work to be done. It is understood that the tender of the Bid Proposal carries with it the
agreement to all items and conditions referred to herein or indicated in the Contract Documents.

22. BIDDERS IN DEFAULT: No bid will be awarded to any person, firm or corporation that is
not authorized by the Arizona Corporation Commission to do business in the State of Arizona, in
arrears or is in default to the City of Glendale upon any debt or contract, or that is a defaulter as
surety or otherwise upon any obligation to the City of Glendale, or has failed to faithfully perform
any previous contract with the City of Glendale.

***END OF INFORMATION FOR BIDDERS***
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PROPOSAL

CocyQees \<\§ :)cl@)‘
Place _O CQ’ S AQ (I

Date _ SO\GC o a%x\\ \ o\ e q o

Proposal of \ Caske Corporation organized and existing under the laws of
% SeoigeX (IS e\

the State of Arizona. a partnership consisting of ; Or an

individual trading as

TO THE HONORABLE MAYOR AND COUNCIL
CITY OF GLENDALE
GLENDALE, ARIZONA

Gentlemen:

The undersigned hereby proposes and agrees to furnish any and all required labor, materials,
construction equipment, transportation and services for the construction of: PROJECT 151617 -
GO SPEED CUSHION PROJECT, in strict conformity with the plans and specifications for the
following unit prices:

(Extension of these unit prices on the basis of estimated quantities and the totaling of these
extensions are for the purpose of comparing bids only. The mathematics of such extensions
and totaling will be checked and corrected by the Engineering Department, before
evaluating the bids, and the lowest of such corrected and checked totals will determine the
lowest bids.)
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Project Number: 151617

Project Name: Go Speed Cushion Project

Base Bid
Item Item (Description) Qty Unit Unit Price Extended Price
(A) (B) (AxB)
Remove existing speed humps & construct 24
New Speed Cushions:
45th Ave, Glendale Ave to Northern Ave,
53rd Ave, Northern Ave to Butler Dr,
1 57th Ave, Grovers Ave to Union Hills Dr, 24 EA
77th Dr, Camelback Rd to Colter St,
78th Ave, Camelback Rd to Colter St, - % 00 0. e
Columbine Dr, 51st Ave to Sweetwater Ave. # 3‘ 3 go‘ ‘# & ‘ ! | 2
(See Exhibits for Details & Locations)
ob
2 | 4" Double Yellow Striping (Water Base) 2,900 | LF $ \ oo $ 2 \q A0
3 | 4" Double Yellow Striping (Th Plastic) 2,900 LF $ as AW 5°
ouble Yellow Striping (Thermo Plastic , 32 = $ Q\:A\'AS
Painted White Chevrons (Water Base), to be 1.536 LF $ 20 $ a _0
installed the day of speed cushion installations > a o 5 \3‘\0\
3-M tape or approved equivalent chevron o oG
5 | pavement markings to be installed 30 days after 96 EA $ \LOS e $ \6 %L\ O -
speed cushions are installed. '
% - 6%
6 | Traffic Control 1 LS $ g\qbb $ % \C\QQ
7 Owners Allowance for Construction Contingency 1 LS $10,000.00 $10,000.00

$¢Y.20
#/31,5¢4.28

Base Bid Total $%& )

Y

E=N
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Project Number: 151617
Project Name: Go Speed Cushion Project

Bid Alternate (Subject to Approval by City)

2

Item Item (Description) Qty Unit Unit Price Extended Price
&Y B) (AxB)
Remove existing speed humps & construct 6 )
New Speed Cushions: oS o
57th Ave, Olive Ave to Mountain View Rd ~ ' -
1 : ; 6 | EA |3 S $ %
60th Ave, Mercer Ln to Cholla St. Y
(See Exhibits for Details & Locations) #' ‘3’3 0. = # 20' pA <0, oo
" . o0 oo
2 | 4" Double Yellow Striping (Water Base) 720 | LF |3 \©3 VIS
, 60
3 | 4" Double Yellow Striping (Thermo Plastic) 720 LF $ 59{3 $ ’;\ \'%A\ D
4 Painted White Chevrons (Water Base), to be 384 LF g QQ L\ ‘_\ 3_6
installed the day of speed cushion installations g - $ X
3-M tape or approved equivalent chevron oo o0
5 pavement markings to be instalied 30 days after 24 EA $ \ 1 N\ $ N T
speed cushions are installed. LQS ?>\c\\DD
o0 o0
6 | Traffic Control 1 LS $ L\ \"\ o $ L\ \'\QG
7 Owners Allowance for Construction Contingency 1 LS $5,000.00 $5,000.00

Bid Alternate Total ﬁ 3 17' gyc/ &0
%ﬁ
PR AT AN

Grand Total, Base Bid plus Bid Alternate $

At T E S

? T e,
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The undersigned hereby declares that he has visited the site(s) and has carefully examined the
contract documents relating to the work covered by the above bid or bids.

Upon receipt of notice of the acceptance of this bid, we will execute the formal contract attached
within ten (10) days, and will deliver a one hundred percent (100%) Performance Bond for the
faithful performance of this Contract, together with a one hundred percent (100%) Payment Bond
and Certificate of Insurance.

The bid security attached, with endorsement, in the sum of ten percent (10%) of the total bid, is to
become the property of the City of Glendale, Arizona, in the event the Contract and Bonds are not
executed within the time set forth, as liquidated damages for the delay and additional work caused
thereby.

The undersigned has checked carefully all the above figures and understands that the City of
Glendale, Arizona, will not be responsible for any errors or omissions on the part of the undersigned
in making up this bid.

The undersigned understands that the Mayor and Council of the City of Glendale, Arizona, reserves
the right to reject any or all bids or to waive any informalities or irregularities in the bid.

Respectfully submitted,

Arizona Contractor's \23 v O, %5 #Q: §, 5 Q_Qg )
C

Classification and ontractor
License No.

Roc \aR™{\N

Qoc ValsAd, o Dex \ORAR
L A9 o
Q_DCC—_ é&l\g\ Qe A\ a2 RSRAA\R

(Complete bustness address)

Telephone Number: £ e\ 31 \-3‘3\\ O
Fax Number (o) \\ - ’&\’A 5

Bidder shall signify receipt of all Addenda here (if any):

By Voo Siuwohae.

Failure to acknowledge receipt of all Addenda shall render the bid proposal non-responsive and will
be rejected.

Acknowledged by B
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CONSTRUCTION AGREEMENT
SWAINE ASPHALT CORPORATION

This Construction Agreement ("Agreement") is entered into and effective between the CITY OF GLENDALE, an Arizona
municipal corporation ("City"), and Swaine Asphalt Corporation, an Arizona corporation (“Contractor") as of the 24 day of

™ o~ , 20 UL (“Effective Date”).

RECITALS

A. City intends to undertake a project for the benefit of the public and with public funds that is more fully set forth in the
Notice to Contractors and the attached Exhibit A ("Project"); and

B. City desires to retain the services of Contractor to perform those specific duties and produce the specific work as set
forth in the Project, the plans and specifications, the Information for Bidders, and the Maricopa Association of
Governments (“MAG”) General and Supplemental Conditions and Provisions; and

C. City and Contractor desire to memorialize their agreement with this document.

AGREEMENT

In consideration of the Recitals, which are confirmed as true and correct and incorporated by this reference, the mutual promises
and covenants contained in this Agreement, and other good and valuable consideration, City and Contractor agree as follows:

1. Project.

1.1 Scope. Contractor will provide all services and material necessary to assure the Project is completed timely
and efficiently consistent with Project requirements, including, but not limited to, working in close interaction
and interfacing with City and its designated employees, and working closely with others, including other
contractors, providers or consultants retained by City.

1.2 Documents. The following documents are, by this reference, entirely incorporated into this Agreement and
attached Exhibits as though fully set forth herein:

(A)
(B)
©
D)
(E)
@
@)
(H)
@

)

Notice to Contractors;

Information for Bidders;

MAG General Conditions, Supplemental General Conditions, Special and Technical Provisions;
Proposal;

Bid Bond;

Payment Bond;

Performance Bond;

Certificate of Insurance;

Appendix; and

Plans and Addenda thereto.

Should a conflict exist between this Agreement (and its attachments), and any of the incorporated documents
as listed above, the provisions of this Agreement shall govern.

1.3 Project Team.

A)

Project Manager. Contractor will designate an employee as Project Manager with sufficient training,
knowledge, and experience to, in the City's opinion, to complete the project and handle all aspects of
the Project such that the work produced by Contractor is consistent with applicable standards as
detailed in this Agreement.
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(B) Project Team.

)] The Project manager and all other employees assigned to the project by Contractor will
comprise the "Project Team."

()] Project Manager will have responsibility for and will supervise all other employees assigned
to the project by Contractor.

© Sub-contractors.

) Contractor may engage specific technical contractor (each a "Sub-contractor") to furnish
certain service functions.

) Contractor will remain fully responsible for Sub-contractor's services.

3) Sub-contractors must be approved by the City, unless the Sub-contractor was previously
mentioned in the response to the solicitation.

“ Contractor shall certify by letter that contracts with Sub-contractors have been executed
incorporating requirements and standards as set forth in this Agreement.

Schedule. The Project will be undertaken in a manner that ensures it is completed in a timely and efficient manner. If
not otherwise stated in Exhibit A, the Project shall be completed within one hundred and twenty (120) consecutive
calendar days from and including the date of receipt of the Notice to Proceed.

Contractor’s Work.

3.1 Standard. Contractor must perform services in accordance with the standards of due diligence, care, and
quality prevailing among contractors having substantial experience with the successful furnishing of services
and materials for projects that are equivalent in size, scope, quality, and other criteria under the Project and
identified in this Agreement.

3.2 Licensing. Contractor warrants that:

A) Contractor and Sub-contractors will hold all appropriate and required licenses, registrations and other
approvals necessary for the lawful furnishing of services ("Approvals"); and

B) Neither Contractor nor any Sub-contractor has been debarred or otherwise legally excluded from
contracting with any federal, state, or local governmental entity ("Debarment”).

€)) City is under no obligation to ascertain or confirm the existence or issuance of any
Approvals or Debarments or to examine Contractor's contracting ability.

)] Contractor must notify City immediately if any Approvals or Debarment changes during the
Agreement’s duration and the failure of the Contractor to notify City as required will
constitute a material default of this Agreement.

33 Compliance. Services and materials will be furnished in compliance with applicable federal, state, county
and local statutes, rules, regulations, ordinances, building codes, life safety codes, or other standards and

criteria designated by City.

34 Coordination; Interaction.

(A) If the City determines that the Project requires the coordination of professional services or other
providers, Contractor will work in close consultation with City to proactively interact with any other
contractors retained by City on the Project ("Coordinating Entities").




(B) Subject to any limitations expressly stated in the budget, Contractor will meet to review the Project,
schedules, budget, and in-progress work with Coordinating Entities and the City as often and for
durations as City reasonably considers necessary in order to ensure the timely work delivery and
Project completion.

© If the Project does not involve Coordinating Entities, Contractor will proactively interact with any
other contractors when directed by City to obtain or disseminate timely information for the proper
execution of the Project.

35 Hazardous Substances. Contractor is responsible for the appropriate handling, disposal of, and if necessary,
any remediation and all losses and damages to the City, associated with the use or release of hazardous
substances by Contractor in connection with completion of the Project.

3.6 Warranties. At any time within two (2) years after completion of the Project, Contractor must, at
Contractor’s sole expense and within twenty (20) days of written notice from the City, uncover, correct and
remedy all defects in Contractor’s work. City will accept a manufacturer’s warranty on approved equipment
as satisfaction of the Contractor’s warranty under this subsection.

3.7. Bonds. Upon execution of this Agreement, and if applicable, Contractor must furnish Payment and
Performance bonds as required under A.R.S. § 34-608.

Compensation for the Project.

4.1 Compensation. Contractor's compensation for the Project, including those furnished by its Sub-contractors
will not exceed $131,564.20, as specifically detailed in the Contractor’s bid and set forth in Exhibit B
("Compensation").

4.2 Change in Scope of Project. The Compensation may be equitably adjusted if the originally contemplated
scope of services as outlined in the Project is significantly modified by the City.

(A) Adjustments to the Scope or Compensation require a written amendment to this Agreement and may
require City Council approval.

B) Additional services which are outside the scope of the Project and not contained in this Agreement
may not be performed by the Contractor without prior written authorization from the City.

Billings and Payment.

51 Applications.

(A) The Contractor will submit monthly invoices (each, a "Payment Application") to City's Project
Manager and City will remit payments based upon the Payment Application as stated below.

(B) The period covered by each Payment Application will be one calendar month ending on the last day
of the month.

5.2 Payment.

(A) After a full and complete Payment Application is received, City will process and remit payment
within thirty (30) days.

B) Payment may be subject to or conditioned upon City's receipt of:

(1 Completed work generated by Contractor and its Sub-contractors; and




2 Unconditional waivers and releases on final payment from Sub-contractors as City may
reasonably request to assure the Project will be free of claims arising from required
performances under this Agreement.

5.3 Review and Withholding. City's Project Manager will timely review and certify Payment Applications.

(A) If the Payment Application is rejected, the Project Manager will issue a written listing of the items
not approved for payment.

B) City may withhold an amount sufficient to pay expenses that City reasonably expects to incur in
correcting the deficiency or deficiencies rejected for payment.

©) Contractor will provide, by separate cover, and concurrent with the execution of this Agreement, all
required financial information to the City, including City of Glendale Transaction Privilege License
and Federal Taxpayer identification numbers.

D) City will temporarily withhold Compensation amounts as required by A.R.S. 34-221(C).

Termination.

6.1 For Convenience. City may terminate this Agreement for convenience, without cause, by delivering a
written termination notice stating the effective termination date, which may not be less than 15 days following
the date of delivery.

(A) Contractor will be equitably compensated any services and materials furnished prior to receipt of the
termination notice and for reasonable costs incurred.
B) Contractor will also be similarly compensated for any approved effort expended and approved costs
incurred that are directly associated with Project closeout and delivery of the required items to the
City.
6.2 For Cause. City may terminate this Agreement for cause if Contractor fails to cure any breach of this

Agreement within seven days after receipt of written notice specifying the breach.

(A)

(B)

Insurance.

Contractor will not be entitled to further payment until after City has determined its damages. If
City's damages resulting from the breach, as determined by City, are less than the equitable amount
due but not paid Contractor for Service and Repair furnished, City will pay the amount due to
Contractor, less City's damages.

If City's direct damages exceed amounts otherwise due to Contractor, Contractor must pay the
difference to City immediately upon demand; however, Contractor will not be subject to
consequential damages more than $1,000,000 or the amount of this Agreement, whichever is greater.

7.1 Requirements. Contractor must obtain and maintain the following insurance ("Required Insurance"):

4)

®)

Contractor and Sub-contractors. Contractor, and each Sub-contractor performing work or providing
materials related to this Agreement must procure and maintain the insurance coverages described
below (collectively, “Contractor's Policies"), until each Parties' obligations under this Agreement are
completed.

General Liability.

M Contractor must at all times relevant hereto carry a commercial general liability policy with
a combined single limit of at least $1,000,000 per occurrence and $2,000,000 annual




©

(D)

E)

(F)

@)

H)

aggregate.

@) Sub-contractors must at all times relevant hereto carry a general commercial liability policy
with a combined single limit of at least $1,000,000 per occurrence.

3) This commercial general liability insurance must include independent contractors' liability,
contractual liability, broad form property coverage, products and completed operations,
XCU hazards if requested by the City, and a separation of insurance provision.

@ These limits may be met through a combination of primary and excess liability coverage.
Auto. A business auto policy providing a liability limit of at least $1,000,000 per accident for
Contractor and 1,000,000 per accident for Sub-contractors and covering owned, non-owned and hired

automobiles.

Workers' Compensation and Emplover's Liability. A workers' compensation and employer's liability
policy providing at least the minimum benefits required by Arizona law.

Equipment Insurance. Contractor must secure, pay for, and maintain all-risk insurance as necessary
to protect the City against loss of owned, non-owned, rented or leased capital equipment and tools,
equipment and scaffolding, staging, towers and forms owned or rented by Contractor or its Sub-
contractors.

Notice of Changes. Contractor's Policies must provide for not less than 30 days' advance written
notice to City Representative of:

)] Cancellation or termination of Contractor or Sub-contractor's Policies;

2) Reduction of the coverage limits of any of Contractor or and Sub-contractor's Policies; and

3) Any other material modification of Contractor or Sub-contractor's Policies related to this
Agreement.

Certificates of Insurance.

) Within ten (10) business days after the execution of the Agreement, Contractor must deliver
to City Representative certificates of insurance for each of Contractor and Sub-contractor's
Policies, which will confirm the existence or issuance of Contractor and Sub-contractor's
Policies in accordance with the provisions of this section, and copies of the endorsements of
Contractor and Sub-contractor's Policies in accordance with the provisions of this section.

@ City is and will be under no obligation either to ascertain or confirm the existence or
issuance of Contractor and Sub-contractor's Policies, or to examine Contractor and Sub-
contractor's Policies, or to inform Contractor or Sub-contractor in the event that any
coverage does not comply with the requirements of this section.

3) Contractor's failure to secure and maintain Contractor Policies and to assure Sub-contractor
policies as required will constitute a material default under this Agreement.

Other Contractors or Vendors.

€)) Other contractors or vendors that may be contracted by Contractor with in connection with
the Project must procure and maintain insurance coverage as is appropriate to their
particular agreement.

) This insurance coverage must comply with the requirements set forth above for Contractor's




@

Policies (e.g., the requirements pertaining to endorsements to name the parties as additional
insured parties and certificates of insurance).

Policies. Except with respect to workers' compensation and employer's liability coverages, the City
must be named and properly endorsed as additional insureds on all liability policies required by this
section.

1) The coverage extended to additional insureds must be primary and must not contribute with
any insurance or self insurance policies or programs maintained by the additional insureds.

)] All insurance policies obtained pursuant to this section must be with companies legally
authorized to do business in the State of Arizona and acceptable to all parties.

7.2 Sub-contractors.

A)
®

©

Contractor must also cause its Sub-contractors to obtain and maintain the Required Insurance.

City may consider waiving these insurance requirements for a specific Sub-contractor if City is
satisfied the amounts required are not commercially available to the Sub-contractor and the insurance
the Sub-contractor does have is appropriate for the Sub-contractor's work under this Agreement.

Contractor and Sub-contractors must provide to the City proof of Required Insurance whenever
requested.

7.3 Indemnification.

(A)

®)

©

To the fullest extent permitted by law, Contractor must defend, indemnify, and hold harmless City
and its elected officials, officers, employees and agents (each, an "Indemnified Party," collectively,
the "Indemnified Parties™), for, from, and against any and all claims, demands, actions, damages,
judgments, settlements, personal injury (including sickness, disease, death, and bodily harm),
property damage (including loss of use), infringement, governmental action and all other losses and
expenses, including attorneys' fees and litigation expenses (each, a "Demand or Expense";
collectively, "Demands or Expenses") asserted by a third-party (i.e. a person or entity other than City
or Contractor) and that arises out of or results from the breach of this Agreement by the Contractor or
the Contractor’s negligent actions, errors or omissions (including any Sub-contractor or other person
or firm employed by Contractor), whether sustained before or after completion of the Project.

This indemnity and hold harmless policy applies even if a Demand or Expense is in part due to the
Indemnified Party's negligence or breach of a responsibility under this Agreement, but in that event,
Contractor shall be liable only to the extent the Demand or Expense results from the negligence or
breach of a responsibility of Contractor or of any person or entity for whom Contractor is
responsible.

Contractor is not required to indemnify any Indemnified Parties for, from, or against any Demand or
Expense resulting from the Indemnified Party's sole negligence or other fault solely attributable to the
Indemnified Party.

7.4 Waiver of Subrogation. Contractor waives, and will require any Subcontractor to waive, all rights of
subrogation against the City to the extent of all losses or damages covered by any policy of insurance.

Immigration Law Compliance.

8.1 Contractor, and on behalf any subcontractor, warrants, to the extent applicable under A.R.S. § 41-4401,
compliance with all federal immigration laws and regulations that relate to their employees as well as
compliance with A.R.S. § 23-214(A) which requires registration and participation with the E-Verify Program.




10.

11.

8.2 Any breach of warranty under subsection 8.1 above is considered a material breach of this Agreement and is
subject to penalties up to and including termination of this Agreement.

8.3 City retains the legal right to inspect the papers of any Contractor or subcontractor employee who performs
work under this Agreement to ensure that the Contractor or any subcontractor is compliant with the warranty
under subsection 8.1 above.

8.4 City may conduct random inspections, and upon request of City, Contractor shall provide copies of papers
and records of Contractor demonstrating continued compliance with the warranty under subsection 8.1 above.
Contractor agrees to keep papers and records available for inspection by the City during normal business
hours and will cooperate with City in exercise of its statutory duties and not deny access to its business
premises or applicable papers or records for the purposes of enforcement of this section 8.

8.5 Contractor agrees to incorporate into any subcontracts under this Agreement the same obligations imposed
upon Contractor and expressly accrue those obligations directly to the benefit of the City. Contractor also
agrees to require any subcontractor to incorporate into each of its own subcontracts under this Agreement the
same obligations above and expressly accrue those obligations to the benefit of the City.

8.6 Contractor’s warranty and obligations under this section to the City is continuing throughout the term of this
Agreement or until such time as the City determines, in its sole discretion, that Arizona law has been modified
in that compliance with this section is no longer a requirement.

8.7 The “E-Verify Program” above means the employment verification program administered by the United States
Department of Homeland Security, the Social Security Administration, or any successor program.

Conflict. Contractor acknowledges this Agreement is subject to A.R.S. § 38-511, which allows for cancellation of this
Agreement in the event any person who is significantly involved in initiating, negotiating, securing, drafting, or
creating the Agreement on City's behalf is also an employee, agent, or consultant of any other party to this Agreement.
Non-Discrimination Policies. Contractor must not discriminate against any employee or applicant for employment
on the basis of race, religion, color sex or national origin. Contractor must develop, implement and maintain non-

discrimination policies and post the policies in conspicuous places visible to employees and applicants for employment.
Contractor will require any Sub-contractor to be bound to the same requirements as stated within this section.

Notices.

11.1 A notice, request or other communication that is required or permitted under this Agreement (each a "Notice™)
will be effective only if:

(A) The Notice is in writing, and

(B) Delivered in person or by private express overnight delivery service (delivery charges prepaid),
certified or registered mail (return receipt requested).

© Notice will be deemed to have been delivered to the person to whom it is addressed as of the date of
receipt, if:

¢)) Received on a business day, or before 5:00 p.m., at the address for Notices identified for the
Party in this Agreement by U.S. Mail, hand delivery, or overnight courier on or before 5:00
p.m.; or
2 As of the next business day after receipt, if received after 5:00 p.m.
) The burden of proof of the place and time of delivery is upon the Party giving the Notice.

(E) Digitalized signatures and copies of signatures will have the same effect as original signatures.




12.

13.

11.2

Representatives.

(A)

(B)

©

D)

Contractor. Contractor's representative ("Contractor's Representative") authorized to act on
Contractor's behalf with respect to the Project, and his or her address for Notice delivery is:

Swaine Asphalt Corporation
Attn: Tom Swaine

PO Box 10824

Glendale, Arizona 85318

City. City's representative ("City's Representative") authorized to act on City's behalf, and his or her
address for Notice delivery is:

City of Glendale

Attn: Mark Gibson

5850 West Glendale Avenue
Glendale, Arizona 85301

With required copies to:

City of Glendale City of Glendale

City Manager City Attorney

5850 West Glendale Avenue 5850 West Glendale Avenue
Glendale, Arizona 85301 Glendale, Arizona 85301

Concurrent Notices.

€)) All notices to City's representative must be given concurrently to City Manager and City
Attorney.

) A notice will not be considered to have been received by City's representative until the time

that it has also been received by City Manager and City Attorney.

3) City may appoint one or more designees for the purpose of receiving notice by delivery of a
written notice to Contractor identifying the designee(s) and their respective addresses for
notices.

Changes. Contractor or City may change its representative or information on Notice, by giving
Notice of the change in accordance with this section at least ten days prior to the change.

Financing Assignment. City may assign this Agreement to any City-affiliated entity, including a non-profit
corporation or other entity whose primary purpose is to own or manage the Project.

Entire Agreement; Survival; Counterparts; Signatures.

13.1

Integration. This Agreement contains, except as stated below, the entire agreement between City and
Contractor and supersedes all prior conversations and negotiations between the parties regarding the Project or
this Agreement.

A4)

(B)

Neither Party has made any representations, warranties or agreements as to any matters concerning
the Agreement's subject matter.

Representations, statements, conditions, or warranties not contained in this Agreement will not be
binding on the parties.




14.

15.

13.2

13.3

13.4

13.5

13.6

13.7

© Any solicitation, addendums and responses submitted by the Contractor are incorporated fully into this
Agreement as Exhibit A. Any inconsistency between Exhibit A and this Agreement will be resolved by
the terms and conditions stated in this Agreement.

Interpretation.

A) The parties fairly negotiated the Agreement's provisions to the extent they believed necessary and with
the legal representation they deemed appropriate.

B The parties are of equal bargaining position and this Agreement must be construed equally between the
p I qually
parties without consideration of which of the parties may have drafted this Agreement.

© The Agreement will be interpreted in accordance with the laws of the State of Arizona.

Survival. Except as specifically provided otherwise in this Agreement each warranty, representation,
indemnification and hold harmless provision, insurance requirement, and every other right, remedy and
responsibility of a Party, will survive completion of the Project, or the earlier termination of this Agreement.

Amendment. No amendment to this Agreement will be binding unless in writing and executed by the parties.
Any amendment may be subject to City Council approval.

Remedies. All rights and remedies provided in this Agreement are cumulative and the exercise of any one or
more right or remedy will not affect any other rights or remedies under this Agreement or applicable law.

Severability. If any provision of this Agreement is voided or found unenforceable, that determination will not
affect the validity of the other provisions, and the voided or unenforceable provision will be reformed to conform
to applicable law.

Counterparts. This Agreement may be executed in counterparts, and all counterparts will together comprise one
instrument.

Dispute Resolution. Each claim, controversy and dispute ("Dispute”) between Contractor and City will be resolved in
accordance with Exhibit C. The final determination will be made by the City.

Exhibits. The following exhibits, with reference to the term in which they are first referenced, are incorporated by this

reference.

Exhibit A Project

Exhibit B Compensation
Exhibit C Dispute Resolution




The parties enter into this Agreement as of the date shown above.

City of Glendale,
( an Arizona mum,mpal corpora‘qon
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EXHIBIT A
CONSTRUCTION AGREEMENT

PROJECT

Base Bid — Removal of existing speed humps and construction of twenty-four (24) new speed cushions at: 45" Avenue from
Glendale to Northern Avenues 53" Avenue between Northern Avenue to Butler Drive; 57" Avenue between Grovers Avenue
to Union Hills Drive; 77" Drive between Camelback Road and Colter Street; 7 8™ Avenue between Camelback Road to Colter
Street; and Columbine Drive from 51% Avenue to Sweetwater Avenue.




EXHIBIT B
CONSTRUCTION AGREEMENT

COMPENSATION

METHOD AND AMOUNT OF COMPENSATION
By bid, including all services, materials and costs.
NOT-TO-EXCEED AMOUNT

The total amount of compensation paid to Contractor for full completion of all work required by the Project during the entire
term of the Project must not exceed $131,564.20.

DETAILED PROJECT COMPENSATION

As shown in detail on the Base Bid Schedule — Base Bid Total $131,564.20.




EXHIBIT C
CONSTRUCTION AGREEMENT

DISPUTE RESOLUTION

1. Disputes.

1.1

1.2

1.3

1.4

Commitment. The parties commit to resolving all disputes promptly, equitably, and in a good-faith, cost-
effective manner.

Application. The provisions of this Exhibit will be used by the parties to resolve all controversies, claims, or
disputes ("Dispute") arising out of or related to this Agreement-including Disputes regarding any alleged
breaches of this Agreement.

Initiation. A party may initiate a Dispute by delivery of written notice of the Dispute, including the specifics
of the Dispute, to the Representative of the other party as required in this Agreement.

Informal Resolution. When a Dispute notice is given, the parties will designate a member of their senior
management who will be authorized to expeditiously resolve the Dispute.

(A) The parties will provide each other with reasonable access during normal business hours to any and
all non-privileged records, information and data pertaining to any Dispute in order to assist in
resolving the Dispute as expeditiously and cost effectively as possible;

B) The parties' senior managers will meet within ten (10) business days to discuss and attempt to resolve
the Dispute promptly, equitably, and in a good faith manner, and

© The Senior Managers will agree to subsequent meetings if both parties agree that further meetings are
necessary to reach a resolution of the Dispute.

2. Arbitration.

2.1

22

23

Rules. If the parties are unable to resolve the Dispute by negotiation within thirty (30) days from the Dispute
notice, and unless otherwise informal discussions are extended by the mutual agreement, the Dispute will be
decided by binding arbitration in accordance with Construction Industry Rules of the AAA, as amended
herein. Although the arbitration will be conducted in accordance with AAA Rules, it will not be administered

by the AAA, but will be heard independently.

(A) The parties will exercise best efforts to select an arbitrator within five (5) business days after
agreement for arbitration. If the parties have not agreed upon an arbitrator within this period, the
parties will submit the selection of the arbitrator to one of the principals of the mediation firm of
Scott & Skelly, LLC, who will then select the arbitrator. The parties will equally share the fees and
costs incurred in the selection of the arbitrator.

B) The arbitrator selected must be an attorney with at least fifteen (15) years experience with
commercial construction legal matters in Maricopa County, Arizona, be independent, impartial, and
not have engaged in any business for or adverse to either Party for at least ten (10) years.

Discovery. The extent and the time set for discovery will be as determined by the arbitrator. Each Party must,
however, within ten (10) days of selection of an arbitrator deliver to the other Party copies of all documents in
the delivering party's possession that are relevant to the dispute.

Hearing. The arbitration hearing will be held within ninety (90) days of the appointment of the arbitrator. The
arbitration hearing, all proceedings, and all discovery will be conducted in Glendale, Arizona unless otherwise
agreed by the parties or required as a result of witness location. Telephonic hearings and other reasonable




arrangements may be used to minimize costs.

24 Award. At the arbitration hearing, each Party will submit its position to the arbitrator, evidence to support that
position, and the exact award sought in this matter with specificity. The arbitrator must select the award
sought by one of the parties as the final judgment and may not independently alter or modify the awards
sought by the parties, fashion any remedy, or make any equitable order. The arbitrator has no authority to
consider or award punitive damages.

2.5 Final Decision. The Arbitrator's decision should be rendered within fifteen (15) days after the arbitration
hearing is concluded. This decision will be final and binding on the Parties.

2.6 Costs. The prevailing party may enter the arbitration in any court having jurisdiction in order to convert it to a
judgment. The non-prevailing party shall pay all of the prevailing party's arbitration costs and expenses,
including reasonable attorney's fees and costs.

Services to Continue Pending Dispute. Unless otherwise agreed to in writing, Contractor must continue to perform
and maintain progress of required services during any Dispute resolution or arbitration proceedings, and City will
continue to make payment to Contractor in accordance with this Agreement.

Exceptions.

4.1 Third Party Claims. City and Contractor are not required to arbitrate any third-party claim, cross-claim,
counter claim, or other claim or defense of a third-party who is not obligated by contract to arbitrate disputes
with City and Contractor.

4.2 Liens. City or Contractor may commence and prosecute a civil action to contest a lien or stop notice, or
enforce any lien or stop notice, but only to the extent the lien or stop notice the Party seeks to enforce is
enforceable under Arizona Law, including, without limitation, an action under A.R.S. § 33-420, without the
necessity of initiating or exhausting the procedures of this Exhibit. »

43 Governmental Actions. This Exhibit does not apply to, and must not be construed to require arbitration of,
any claims, actions or other process filed or issued by City of Glendale Building Safety Department or any
other agency of City acting in its governmental permitting or other regulatory capacity.




Project 151617 26

Bond# $447391 c

INDIVIDUAL SURETIES WILL NOT BE ACCEPTED
STATUTORY PERFORMANCE BOND PURSUANT TO TITLE 34,
CHAPTER 2, ARTICLE 2, OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the Contract Amount)

KNOW ALL MEN BY THESE PRESENTS: Employers Mutual
That _Swaine Asphalt Corporation (hereinafer called the Principal. st Pancipely and

, a corporation organized and existing under the laws of the State of _lowa with its principal office in the

City of _Des Moines., (hereinafter called the Surety), as Surety, are held and firmly bound unto the City of
Glendale, a municipal corporation, (hereinafier called the Obligee), in the amount of

One Hundred Thirty One Thousand Five Hundred Sixty Four & 20/10(Dollars ($ 131,564.20 ), for the

payment whereof; the said Principal and Surety bind themselves, and their heirs, administrators, successors and
assigns, jointly and severally, firmly by these presents.

WHEREAS, The Principal has entered into a certain written contract with the Obligee, dated the 13th day of
June » 2016, to construct PROJECT 151617 - GO SPEED CUSHION PROJECT , which contract is hereby
referred to and made a part hereof as fully and to the same extent as if copied at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the said Principal shall
faithfully perform and fulfill all undertakings, covenants, terms, conditions and agreements of said contract
during the original term of said contract any extension thereof, with or without notice to the Surety, and during
the life of any guaranty required under the contract and shall also perform and fulfill all the undertakings,
covenants, terms, conditions, and agreements of any and all duly authorized modifications of said contract that
may hereafter be made, notice of which modifications to the Surety being hereby waived; then the above

obligation shall be void, otherwise to remain in full force and effect.

PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article
2, of the Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the
provisions of said Title, Chapter, and Article, to the extent as if it were copied at length herein.

The prevailing party or any party which recovers judgment on this bond shall be entitled to such reasonable
attorney's fees as may be fixed by the court or a judge thereof.

Witness our hands this _24thday of_June ,20 16.
Swaine Asphalt Corporation

Principal Seal

Constructors Bonding, Inc.

Agency of Record

15160 N. Hayden Road, Suite 101, Scottsdale; AZ 35260
Agency Address

Telephone Number: 480-878-4226
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INDIVIDUAL SURETIES WILL NOT BE ACCEPTED
STATUTORY PAYMENT BOND PURSUANT TO TITLE 34,
CHAPTER 2, ARTICLE 2, OF THE ARIZONA REVISED STATUTES

(Penalty of this bond must be 100% of the Contract Amount)

KNOW ALL MEN BY THESE PRESENTS: Employers Mutual
Casualty Company

That, Swaine Asphalt géfzmgm'gg (hereinafter called the Principal), as Principal,; and
, & corporation organized and existing under the Jaws of the State of __Iowa with its principal
office in the City of i , (hereinafter called the Surety), as urz&y, are held and firmly
bound unto the City of Glendale, a municipal corporation, (hcremaﬁer called the Obligee), in the
amount of _* Dollars ($_13 llg 4.20 ;, for the payment whereof; the said Principal and
Surety bind themselves, and their heirs, nistrators, successors and assigns, jointly and severally,

firmly by these presents. * One Hundred Thirty One Thousand Five Hundred Sixty Four & 20/100

WHEREAS, The Principal has entered into a certain written contract with the Obligee, dated the
day of _June 13 , 20 F 6 , to construct PROJECT 151617 - GO SPEED CUSHIO PROJECT
W

h%ch contract 18 ﬁe_reﬁy referred to and made a part hereof as fully and to the same extent as if
copied at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the said

Principal shall promptly pay all monies due to all persons supplying labor or materials to him or his
subcontractors 1n the prosecution of the work provided for in said Contract, then this obligation shall

be void, otherwise to remain in full force and effect.

PROVIDED, HOWEVER, that this bond having been required of the said Principal in order to
comply with the provisions of Title 34, Chapter 2, Article 2, of the Arizona Revised Statutes, all
rights ‘and remedies on this bond shall inure solely to such persons and shall be determined in
accordance with the provisions, conditions, and limitations of said Title, Chapter and Article, to the

same extent as if they were copied at length herein.

The prevailing party or any party which recovers judgment on this bond shall be entitled to such
reaso%able att%rgey's fees as may¥)e fixed by the court or a judge thereof.

Witness our hands this _24th day of _Juype ,2016 .

.. Swaine Asphalt Corporation
Principal Seal

Constructors Bonding, Inc.

Agency of Record
15160 N. Hayden Road, Suite 101

Agency , Address
Scottsdale, AZ 85260

Telephone _ 480-878-4226
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INSURANCE P.0. Box 712 « Des Moines, IA 50306-0712 No. B39155

CERTIFICATE OF AUTHORITY INDIVIDUAL ATTORNEY-IN-FACT
KNOW ALL MEN BY THESE PRESENTS, that:

1. Employers Mutual Casualty Company, an lowa Corporation 5. Dakota Fire Insurance Company, a North Dakota Corporation
2. EMCASCO insurance Company, an lowa Corporation 6. EMC Property & Casualty Company, an lowa Corporation
3. Union Insurance Company of Providence, an lowa Corporation 7. Hamilton Mutual Insurance Company, an lowa Corporation

4. lllinois EMCASCO Insurance Company, an lowa Corporation

hereinafter referred to severally as “Company” and collectively as “Companies”, each does, by these presents, make, constitute and appoint:
DAVID J. MCKEE, JOSEPH A. CLARKEN, lll, PATRICK R. HEDGES, JENNIFER CASTILLO, MELANIE ANKENEY

its true and lawful attomney-in-fact, with full power and authority conferred to sign, seal, and execute its lawful bonds, undertakings, and other obligatory instruments of a
similar nature as follows:
ANY AND ALL BONDS

and to bind each Company thereby as fully and to the same extent as if such instruments were signed by the duly authorized officers of each such Company, and all of
the acts of said attorney pursuant to the authority hereby given are hereby ratified and confirmed.

The authority hereby granted shall expire APRIL 1, 2018 unless sooner revoked.

AUTHORITY FOR POWER OF ATTORNEY

This Power-of-Attorney is made and executed pursuant to and by the authority of the following resolution of the Boards of Directors of each of the Companies at a
regularly scheduled meeting of each company duly called and held in 1999:

RESOLVED: The President and Chief Executive Officer, any Vice President, the Treasurer and the Secretary of Employers Mutual Casuaity Company shall have power
and authority to (1) appoint attorneys-in-fact and authorize them to execute on behalf of each Company and attach the seal of the Company thereto, bonds and
undertakings, recognizances, contracts of indemnity and other writings obligatory in the nature thereof; and (2) to remove any such attorney-in-fact at any time and revoke
the power and authority given to him or her. Attoreys-in-fact shall have power and authority, subject to the terms and limitations of the power-of-attomey issued to them,
to execute and deliver on behalf of the Company, and to attach the seal of the Company thereto, bonds and undertakings, recognizances, contracts of indemnity and
other writings obligatory in the nature thereof, and any such instrument executed by any such attomney-in-fact shall be fully and in all respects binding upon the Company.
Certification as to the validity of any power-of-attomey authorized herein made by an officer of Employers Mutual Casualty Company shall be fully and in all respects
binding upon this Company. The facsimile or mechanically reproduced signature of such officer, whether made heretofore or hereafter, wherever appearing upon a
certified copy of any power-of-attorney of the Company, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

IN WITNESS THEREOF, the Companies have caused these presents to be signed for each by their officers as shown, and the Corporate seals to be hereto affixed this

24th __ day of JUNE , 2015 .
Seals ﬁug /&@, M %/

oy, e

\y;gog“:“,slye; o, & oM v, ~*“3*‘\--?‘ ,C;u:"c Bruce G. Kelley, ¢hairman#®’ Michael Freel
SRS R SINGoR 07 S NpRong e G of Companies 2, 3, 4, 5 & 6; President Assistant Vice President
TEPNEE 3‘5‘1863%—;;‘: :‘55‘31953“‘;55 of Company 1; Vice Chairman and
:',23;;, ‘\:Tgp:: ::2’ 1’" {OWA “\:o\g:: :_'0?:" ) \‘:Too:: CEOQ of Company 7
. ¢""¥ ,;('):,"l:“*‘\\“ "4,34’/’7’“.“‘\’3$:\¢ ¢",’l I'I'D:I:';\‘ \\\\\\
T o — Onthis__24th __dayof JUNE AD __ 2015 _beforemea
;\‘;\,M,géz.," ‘ “;\;“5”*‘;/:/3"'. Stuag Cq Notary Publicin and for the State of lowa, personally appeared Bruce G. Kelley and Michael Freel,
3 \\;;‘;;;':,,f%c, & ;;;;,;;;,,f% s Seen who, being by me duly sworn, did say that they are, and are known to me to be the Chairman,
igse =3 s « —_é : §:: e - President, Vice Chairman and CEO, and/for Assistant Vice President/Assistant Secretary,
182 SEAL $22 1% SEAL t21:%% SEAL fo: respectively, of each of The Companies above; that the seals affixed to this instrument are the
% et &, S0 o, cx‘“ s seals of said corporations; that said instrument was signed and sealed on behalf of each of the
¢ vru‘¥ o~ s, IR A NOTIA N

a7y oS 1,3 Mopges, S Companies by authority of their respective Boards of Directors; and that the said Bruce G. Kelley

()
gt

(7
”,

",

and Michael Freel, as such officers, acknowledged the execution of said instrument to be the
voluntary act and deed of each of the Companies.
My Commission Expires October 10, 2016.

KATHY LYNN LOVERIDGE ‘ .
' Sy s =+t ry Aynn Rivoud g,
owa

October 10, 2016 )] Notarz//Puinc i and for the State of |
CERTIFICATE
I, James D. Clough, Vice President of the Companies, do hereby certify that the foregoing resolution of the Boards of Directors by each of the Companies,
and this Power of Attorney issued pursuant thereto on JUNE 24, 2015 on behalf of:

DAVID J. MCKEE, JOSEPH A. CLARKEN, lll, PATRICK R. HEDGES, JENNIFER CASTILLO, MELANIE ANKENEY

are true and correct and are still in full force and effect.

In Testimony Whereof | have subscribed my name and affixed the facsimile se
Vo 24th J Wie Yy vé
V A

each Company this Eh dayof une , ‘Vice President

“For verification of the authenticity of the Power of Attorney you may call (515) 345-2689.”

7832 (1-14)
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KMCCORMICK

DATE (MM/DD/YYYY)

L
ACORLD>Y
\ b CERTIFICATE OF LIABILITY INSURANCE 612412016

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER License # 91751 CONIACT Kim A McCormick
B Rameeloncy, e U2, ,(480) 477-5245 205 [F8X oy (480) 477-5246
Suite 235 EMAL ss: kmccormick@clementsinsurance.com
Scottsdale, AZ 85260
INSURER(S) AFFORDING COVERAGE NAIC #
iNsURER A : Depositors Insurance Company 42587
INSURED surer 8 : CopperPoint General Insurance Company
Swaine Asphalt Corp iNsurer ¢ : Federal Insurance Company 20281
PO Box 33205 INSURER D :
Phoenix, AZ 85067 INSURER E :
INSURERF :
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
IITTSI"} TYPE OF INSURANCE ?,?SD;'{ #\?g POLICY NUMBER (5_8/%%}555, L@:‘)%W) LIMITS
A | X | COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 1,000,000
| cLamsmace [ X | occur X |  |acP7264999868 06/01/2016 | 06/01/2017 | SATGCETORENTED 15 100,000
| MED EXP (Any one person) $ 10,000
|| PERSONAL & ADV INJURY | § 1,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 2,000,000
|| poLicy E RS LoC PRODUCTS - COMP/OP AGG | § 2,000,000
OTHER: $
| AUTOMOBILE LIABILITY CE‘g"g‘g'c’i‘é‘Zﬁns'NGLE LiMIT s 1,000,000
A | X | any AuTo ACP7264999868 06/01/2016 | 06/01/2017 | BODILY INJURY (Per person) | $
|| ﬁb'-ng"NED E@ﬁgg\:iz Egglw INJURY (Per accident) | $
| X | HreD AUTOS AUTOS (Per S&TdTer?AMAGE $
$
| X | umereLtatiag | X | occur EACH OCCURRENCE $ 5,000,000
A EXCESS LIAB CLAMS-MADE ACP7264999868 06/01/2016 | 06/01/2017 | AGGREGATE $ 5,000,000
DED | X ’ RETENTION $ 10,000 $
WORKERS COMPENSATION PER oTH-
AND EMPLOYERS' LIABILITY YIN X J STATUTE ‘ ER
B | ANY PROPRIETOR/PARTNER/EXECUTIVE 1017383 06/01/2016 | 06/01/2017 | £ EACH ACCIDENT $ 1,000,000
OFFICER/MEMBER EXCLUDED? l:] N/A
{Mandatory in NH) E.L. DISEASE - EA EMPLOYEE| $ 1,000,000
If yes, describe under
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | $ 1,000,000
C |Leased/Rented Equip 0668-62-11 06/01/2016 | 06/01/2017 RC 2,845,183
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks may be attached if more space is required)
RE: Project 151617-GO Speed Cushion
City of Glendale is additional insured for general liability per written contract.
CERTIFICATE HOLDER CANCELLATION

City of Glendale
Municipal Complex

5850 W. Glendale Avenue
Glendale, AZ 85301-2599

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

ACORD 25 (2014/01)

© 1988-2014 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD

JARS
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CITY OF GLENDALE, ARIZONA
PUBLIC WORKS/ENGINEERING DEPARTMENT

CONTRACTOR'S AFFIDAVIT
REGARDING
SETTLEMENT OF CLAIMS

PROJECT 151617 - GO SPEED CUSHION PROJECT
To the City of Glendale, Arizona

Gentlemen:

This is to certify that all lawful claims for materials, rental of equipment and labor used in connection
with the construction of the above project, whether by subcontractor or claimant in person, have been
duly discharged. :

The undersigned, for the consideration of § , as set out in the final pay estimate, as
full and complete payment under the terms of the contract, hereby waives and relinquishes any and all
further claims or right of lien under, in connection with, or as a result of the above described project.
The undersigned further agrees to indemnify and save harmless the City of Glendale against any and
all liens, claims of liens, suits, actions, damages, charges, costs, litigation expenses, attorneys’ fees
and any other and expenses whatsoever, which said City may suffer arising out of the failure of the
undersigned to pay for all labor performance and materials furnished for the performance of said
installation.

Signed and dated at , this day of , 20
Contractor
By
STATE OF ARIZONA )
) ss.

COUNTY OF MARICOPA )

The foregoing instrument was subscribed and sworn to before me this ___ day of , 20

Notary Public

My Commission Expires:
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SUPPLEMENTAL GENERAL CONDITIONS

1. GENERAL: By Ordinance No. 1110 New Series, the City of Glendale adopted the "Uniform
Standard Specifications for Public Works Construction," which are sponsored and distributed by the
Maricopa Association of Governments. Copies of these documents, with revisions, are on file in the
office of the City Engineer of the City of Glendale, and are hereby made a part of these Contract

Documents.

Whenever in the Uniform Standard Specifications, the words "The Contracting Agency" are used, the
meaning shall be the City of Glendale.

In all cases where ASTM, AASHTO, AWWA, USAG, Federal, City of Phoenix, MAG
Specifications, Maricopa County, Arizona State Highway, City of Glendale or other standard
specifications are referred to, unless otherwise stated, revisions, supplements or addenda issued on or
before the date of this contract, shall prevail. In the event of any conflict between these project
specifications and the requirements of the plans, detail drawings, MAG Standard Details and
Specifications, these project specifications shall prevail.

2. DEFINITIONS: The following terms, as used in or pertaining to the Contract Documents, are
defined as follows:

CITY: The word "City" refers to the City of Glendale, Arizona. The official representative of said
City in these proceedings shall be the City Engineer.

CONTRACTOR: The word "Contractor" means the person, firm, or corporation with whom the
Contract is made by the City.

MATERIALS: The term "Materials" includes, in addition to materials incorporated in the project,
equipment and other material used and/or consumed in the performance of the work.

SUBCONTRACTOR: The word "Subcontractor" includes those having a direct contract with the
Contractor and those who furnish material worked to a special design according to the plans and/or
specifications for this work, but does not include those who merely furnish materials not so worked.

ENGINEER: The word "Engineer" means a person, firm or corporation duly authorized by the City,
to act for the City in staking out the work, inspecting materials and construction, and interpreting
plans and specifications.

CONTRACT DOCUMENTS: The words "Contract Documents" mean the Notice to Contractors,
Information for Bidders, "Uniform Standard Specifications for Public Works Construction," MAG
General Conditions, Supplemental General Conditions, Special Provisions, Supplemental
Specifications, Proposal, Contract, Payment Bond, Performance Bond, Certificates of Insurance,
Plans and Addenda thereto.

3. PROPOSAL QUANTITIES: It is expressly understood and agreed by the parties hereto that the
quantities of the various classes of work to be done and material to be furnished under this Contract,
which have been estimated as stated in the Proposal, are only approximate and are to be used
SOLELY for the purpose of comparing, on a consistent basis, the proposals offered for the work
under this Contract; and the Contractor further agrees that the City will not be held responsible if any
of the quantities shall be found incorrect; and the Contractor will not make any claim for damages or
for loss of profits because of a difference between the quantities of the various classes of work as
estimated and the work actually done. If any error, omission, or mis-statement is found to occur in
the estimated quantities, the same shall not invalidate this Contract or release the Contractor from the
execution and completion of the whole or any part of the work in accordance with the specifications
and the plans herein mentioned, or for the prices herein agreed upon and fixed therefore, or excuse
him from any of the obligations or liabilities hereunder, or entitle him to any damages or
compensation except as may be provided for in this Contract.
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4. WITHDRAWAL OF PROPOSALS: No proposal shall be withdrawn following the opening and
reading of the bids for a period of 50 days from the date of opening without the consent of the
contracting agency through the body or agent duly authorized to accept or reject the proposal.

5. LOSSES AND DAMAGES: All loss or damage arising out of the nature of the work to be done or
from the action of the elements, or from any unforeseen circumstances in the prosecution of the same,
or from any unusual obstructions or difficulties which may be encountered in and/or during the
prosecution of the work, or from any casualty whatsoever of every description, shall be sustained and
borne by the Contractor at his own cost and expense except as otherwise provided by the contract
documents or the laws of the State of Arizona.

6. DUST PREVENTION: The Contractor shall take whatever steps, procedures or means required to
prevent abnormal dust conditions due to his construction operations in connection with this contract.
The dust control measures shall be maintained at all times during construction of the project, to the
satisfaction of the Engineer, in accordance with the requirements of the "Maricopa County Health
Department Air Pollution Control Regulations" which have been adopted pursuant to A.R.S. §

36-779.

The Contractor shall be required to obtain the necessary permit from the Maricopa County Air
Pollution Control Bureau, 1001 N. Central Ave., Phoenix, Arizona 85004 - telephone (602) 506-6727.

7. EXCESS MATERIAL: Excess material shall be removed from the work site and wasted at a
location approved by the Engineer. Broken concrete and asphalt may be delivered to the Glendale
Sanitary Landfill located at 115th Avenue and Glendale Avenue. The prevailing regulations and fee
schedule will not be waived for work under this project. All materials, to be disposed of at the
landfill, shall be weighed and disposed of at the prevailing rate.

8. STOCKPILE OF MATERIALS: The Contractor may place or stockpile materials in the public
right-of-way, if approved by the Engineer, provided they do not prevent access to adjacent properties
or prevent compliance with traffic regulations.

Traffic shall not be required to travel over stockpiled materials, and proper dust control shall be
maintained.

9. REFUSE COLLECTION ACCESS: At any time the project construction shall require the closure
or disruption of traffic in any roadway, alley, or refuse collection easement such that normal refuse
collection will be interfered with, the Contractor shall, at least 48 hours prior to causing such closure
or disruption, make arrangements with the Field Operations Department in order that refuse collection

service can be maintained.

10. CLEAN-UP: After all work under this contract is completed, the Contractor shall remove all
loose concrete, lumber, wire, reinforcing, debris, and other materials not incorporated in the work,
from the site of the work. Clean-up shall include the removal of all excess pointing mortar materials
within pipes and removal of over-size rocks and boulders left after finish grading. The contractor
shall provide for the legal disposal of all waste products, debris, etc., and shall make necessary
arrangements for such disposal.

11. SHOP DRAWINGS: The Contractor shall provide shop drawings as may be necessary for the
prosecution of the work as required by the contract documents. The Engineer shall promptly review
all shop drawings. The Engineer's approval of any shop drawing shall not release the Contractor from
responsibility for deviations from the contract documents. The approval of any shop drawing which
substantially deviates from the requirements of the contract documents shall be evidenced by a change

order.

When submitted for the Engineer's review, shop drawings shall bear the contractor's certification that
he has reviewed, checked, and approved the shop drawings and that they are in conformance with the
requirements of the contract documents.
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Portions of the work requiring a shop drawing or sample submission shall not begin until the shop
drawing or sample submission has been approved by the Engineer. A copy of each approved shop
drawing and each approved sample shall be kept in good order by the Contractor at the site and shall
be available to the Engineer.

12. PROTECTION OF FINISHED OR PARTIALLY FINISHED WORK: The Contractor shall
properly guard and protect all finished or partially finished work, and shall be responsible for the
same until the entire contract is completed and accepted, in writing, by the City. The Contractor shall
turn over the entire work in full accordance with the specifications before final settlement shall be

made.

13. STATUS OF EMPLOYEES: Contractor shall be responsible for assuring the legal working
status of its employees and its subcontractor's employees.

14. LAWS AND REGULATIONS: This Contract shall be governed by and constructed in
accordance with the laws of the State of Arizona. The Contractor shall keep himself fully informed of
all existing and future City and County Ordinances and Regulations and State and Federal Laws and
Occupational Safety and Health Standards (OSHA) in any manner affecting the work herein specified.
He shall at all times observe and comply with said Ordinances, Regulations, or Laws.

15. PERMITS: The City has obtained certain required permits which are included in the project
specifications, but it will be the duty of the Contractor to determine that all the necessary permits have
been obtained. The Contractor shall, at his own expense, obtain all required permits which have not
been furnished by the City. A no-fee permit will be issued for work in the City of Glendale
right-of-way and easement. (Also see Paragraph 7. Dust Prevention.)

16. ELECTRIC POWER AND WATER: The Contractor shall make his own arrangements for
electric power and water. Subject to the convenience of the City, he may be permitted to connect to
existing facilities where available, but he shall meter and bear the cost of such power or water. Fire
hydrant meters may be obtained from the City of Glendale. Installation and removal of meters should
be scheduled through the City’s Water Services/Utilities Division at 930-2700. For details and current
rates, please visit http://www.glendaleaz.com/CrossConnection/firechydrantmeterprogram.cfm.

17. SURVEY CONTROL POINTS AND MONUMENTS: Existing survey monuments indicated on
the plans or found during construction shall be protected by the Contractor, and in the event removal
is necessary, removal and replacement shall be performed by permission of the Engineer, under direct
supervision of the Engineer or his authorized representative. Survey monuments shall be constructed
to conform to the requirements of MAG Specifications, Section 405, and Standard Details.

18. EXISTING UTILITIES: The Contractor is hereby advised that the location of all utilities, as
shown on the plans, may not be complete nor exact and the Contractor shall satisfy himself as to the
exact location of the utilities by contacting Blue Stake or the utility companies before proceeding with
the work. After the underground utilities are located by Blue Stake or the utility company, the
contractor shall excavate in a careful and prudent manner to prevent unwillful damage to the

underground utilities.

In the event the Contractor or its Subcontractor damages an existing, properly identified underground
City of Glendale water or sewer line, the Contractor shall be responsible for the repairs at its expense.

The exact location of all existing underground service utilities, whether or not indicated on the plans,
shall be determined by the Contractor at no expense to the City, and he shall conduct his work so as to
prevent interruption of service or damage to them.

The Contractor shall protect existing utility services and be responsible for their replacement if
damaged by him, or to make necessary adjustment in their location, if required, in order to complete
the work for his Contract.

Utility companies and other interested parties have been provided with construction plans and the
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construction schedule for this project. The Contractor shall comply with MAG Specifications 105.6
to cooperate with the utility companies.

19. MAINTENANCE OF IRRIGATION FACILITIES: Where irrigation facilities interfere with
construction, the Contractor shall remove and replace the affected irrigation facilities to its original
condition. Final acceptance of replaced facilities will depend upon final approval of the Engineer.

20. OVERHEAD UTILITY LINES AND POLES: Contractor is advised that when work around
overhead lines and poles is required on a project the Contractor is required to coordinate with Utility
Companies who own and operate overhead lines and poles. The coordination may include, but not be
limited to the following activities: pole bracing, de-energizing of lines, and temporary relocations.
Contractor is responsible to contact the applicable Utility Company representative and discuss his
proposed construction methods; in order to determine what actions the Utility Company must take
and the costs related to those actions. The Contractor shall include these costs in the applicable bid

items for this project.

The primary and the backup representatives for this review and cost determinations are as follows:

Arizona Public Service: Mr. Bobby Garza 602-371-7989
Qwest: Mr. Ron Floyd 602-630-1932
Salt River Project: Mr. Tim Rinn 602-236-8694
Salt River Project: Ms. Mariann Ward 602-236-6389
Cox Communications: Mr. Ron Pint 623-328-3529
Cox Communications: Ms. Linda Facio 623-328-3500

21. SOUTHWEST GAS FACILITIES EXPOSED DURING CONSTRUCTION: The Contractor,
upon exposing a gas line during construction, shall call SOUTHWEST GAS at 602-271-4277. The
Southwest Gas patrolman will respond, usually within an hour, to inspect the line. Minor cuts or
abrasions to the pipe coating will be rewrapped and tracer wire will be reconnected at no cost to the

City.

22. UNDERGROUND UTILITIES' BEDDING: All water, sewer, storm drain, irrigation and other
conduits installed within the City of Glendale shall be bedded from bottom of excavation to one foot
above the pipe with granular bedding material meeting the requirements of Section 601.4.6 of MAG
Uniform Standard Specifications. The initial bedding under the pipe shall follow City of Glendale
Detail G-690.

23. SEWER SERVICE LINES: The Contractor shall be responsible for locating, and protecting from
damage during construction, all sewer service lines within the project which are not owned by the City.
Contractor will be permitted to review the "as-builts" to assist Contractor in locating the non-City
owned sewer service lines. These "as-builts" were prepared, and supplied to the City, by private
developers or contractors who installed the non-City owned sewer service lines. Therefore, the City
does not guarantee or warranty the accuracy of such "as-builts" and the contractor, as a condition for
being allowed to review such "as-builts", hereby agrees to hold the City harmless for any and all
damages or other expenses contractor may incur as a result of any inaccuracies or incorrect information

in these "as-builts".

24. RIGHTS-OF-WAY: The City will provide rights-of-way and easements for all work
specified in this Contract, and the Contractor shall not enter or occupy with man, tools, equipment
or materials any private ground outside the property of the City of Glendale, Maricopa County,
Arizona, without the consent of the property owner.

25. SUBCONTRACTS: Subcontracts shall be in accordance with, and the Contractor shall be
bound by, the following provisions:

All subcontracts shall be subject to the approval of the City.

All subcontracts shall be in writing and shall provide that all work to be performed
thereunder shall be performed in accordance with the terms of the Contract.
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Certified copies of any and all subcontracts shall be furnished to the City Engineering
Department; however, prices may be omitted.

Subcontracts shall conform to the regulations governing employment of labor.

The subcontracting of any part of the work will in no way relieve the Contractor of his
responsibility under the Contract.

26. PRE-CONSTRUCTION CONFERENCE: After completion of the Contract Documents, to
include bonds, insurance and signatures, and prior to the commencement of any work on the
project, the Engineer will schedule a Pre-Construction Conference. This will be held at the City of
Glendale, 5850 West Glendale Avenue, Glendale, Arizona.

The purpose of this Conference is to establish a working relationship between the Contractor,
Utility Companies, and the Engineer. The agenda will include critical elements of the construction
schedule, procedures for handling shop drawings and other submittals, cost breakdown of major
lump sum items, payment application and processing, coordination with the involved utility
companies, emergency telephone numbers for all representatives involved in the course of
construction, and establishment of the Notice to Proceed date.

Minimum attendance by the Contractor shall be a responsible official of the company/corporation, who
is authorized to execute and sign documents on behalf of the company/corporation.

27. OVERTIME:

Regular Work Hours: The work required to be performed by the Plans and Specifications for the
Project shall be performed only during regular working hours, unless the City has authorized overtime
work in accordance with the procedures set forth below. Regular working hours shall be defined as
one 8-1/2 hour shift per day, Monday through Friday, or, upon prior approval of the City, one 10-1/2
hour shift per day on a compressed four day work week during Monday through Friday. Regular
working hours shall not include Saturdays, Sundays or City recognized legal holidays.

Authorization and Costs: If the Contractor desires to schedule work for times other than regular work
hours (overtime), the Contractor shall make a written request to the City at least two business days
prior to the scheduled overtime. The City reserves the right to deny the request to work overtime
based on the best interest and needs of the City. If an overtime request is denied, the City may, at its
sole discretion, extend the contract time at no additional costs to the City.

In the event the Contractor does perform work overtime, with or without the prior approval of the City,
the Contractor shall be responsible to the City for all additional costs that may be incurred by the City
as a result of the Contractor's overtime work, including costs for engineering, inspections, testing,
surveying and construction administration, all in accordance with MAG Section 108.5. However, the
Contractor shall not be responsible for City's costs incurred as a result of overtime work requested by
the City or overtime work resulting from an emergency which is not the responsibility of the
Contractor or its employees, subcontractors or suppliers. The City's cost will be billed directly to the
Contractor or may, at the City's option, be deducted from monies due the Contractor.

28. CONTRACTOR'S CONSTRUCTION SCHEDULE: Concurrently, with the execution of the
contract and prior to the pre-construction conference, the Contractor shall submit a preliminary
schedule for the Engineer's review and acceptance. The schedule shall be in sufficient detail to allow
the Engineer to determine if the proposed schedule will conform to an acceptable program of
construction operations, as determined by the contracting agency. Within ten calendar days after the
preliminary schedule, described above, has been accepted by the Engineer, the Contractor shall submit
a progress schedule, utilizing the critical path method scheduling technique, showing the order in
which he proposes to carry out the work, the dates on which he will start each phase of the work, and
the contemplated date for completion of each phase. The Contractor shall not be permitted to
commence construction until the schedule complying with this paragraph has been submitted to the
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contractor shall pay the City of Glendale, liquidated damages (pursuant to the provisions of Section
108.9, Standard Specifications for Public Works Construction, Maricopa Association of Governments),
in an amount equal to 100% of the applicable liquidated damage rate set forth in MAG Section 108.9
for each and every calendar day of delay until the work is fully and finally complete and accepted.

31.3 The date of substantial completion shall be the date when the work is sufficiently complete, in
accordance with the contract documents, so the owner can fully occupy and utilize the work or
designated portion thereof for the use for which it is intended, with all the project's parts and systems
operable as required by the contract documents and all the work is complete, accessible, operable, and
usable by the owner for its intended purpose(s), and all parts, systems and sitework are 100% complete
and cleaned for the owner's use. Only incidental corrective work and final cleaning (if required),
beyond cleaning needed for the owner's full use, may remain for final completion.

31.4 Full and final completion shall be that date when all work under the project, including incidental
corrective work under punch list and final cleaning, has been completed and the entire project is
accepted by the owner.

32. PAYMENTS TO CONTRACTOR: The measurements of quantities and the payments to the
Contractor shall be in accordance with MAG Uniform Standard Specifications for Public Works
Construction, Part 100 - General Conditions, Section 109 - Measurements and Payments.

Payments will be made on the basis of itemized, monthly statements prepared by the City and signed
by the Contractor. The Contractor shall submit an itemized, duly certified and approved estimate for
work completed through the last day of the preceding month in accordance with MAG Specifications,
as amended by these Supplemental General Conditions. Upon approval of the pay estimate, the City
will mail the check directly to the Contractor.

The pay estimate shall be accompanied by an updated progress schedule as required by these
Supplemental General Conditions and a cash flow report when required by the Special Provisions.
Approval of progress payments shall be conditional upon submittal of progress schedules and cash
flow reports, when required, which are acceptable to the Engineer.

Upon 100% completion and acceptance of the project, and with the request for final payment, the
Contractor shall complete and submit the "Contractor's Affidavit Regarding Settlement of Claims"
form which is included in these specifications. Before final payment and release of retention,
Contractor must arrange for its Surety to provide the City with a fully executed AIA Consent of Surety
form. To avoid delays in the final payment, the Surety may send the Consent of Surety directly to the
City via fax at (623) 915-2861, and mail the original to the City of Glendale Engineering Department,
5850 West Glendale Avenue, Glendale, Arizona 85301. Should any ambiguity arise between the
Contract and these Conditions, the provisions of the Contract shall prevail.

33. WARRANTY: This project shall have a 2 year warranty. The warranty period shall begin upon
final acceptance of the work by the City of Glendale.

***END OF SUPPLEMENTAL GENERAL CONDITIONS***




Project 151617 38
SPECIAL PROVISIONS

1. SCOPE OF WORK: Remove existing speed humps that have been worn or damaged
and construct 24 new speed cushions at various locations per the attached detail. Speed
cushions will be constructed per the attached Speed Cushion detail G-350 and Speed Cushion
Striping detail G-351, unless otherwise noted. The city has the right to add a Bid Alternate
option to this contract as part of this project. This project covers the following installations:

A. Remove existing speed humps and construct 24 new speed cushions. Refer to the
attached details and exhibits of locations. One of the speed cushions located at 60™
Avenue from 59" Avenue to Cholla Street will deviate from the standard detail to have 2
ruts within the speed cushion due to the existing median island which narrows the street.
Engineering staff will assist with the layout of the speed cushions. For all new speed
cushion locations, debris from construction shall be removed prior to leaving the Job
site.

B. Roadway striping, see attached detail and notes. The contractor will be responsible
for purchasing and installing water based pavement markings per the MUTCD on
the day the devices are constructed. The contractor is required to return 30 to 45
days later to place the permanent tape per city standards. After the speed
cushions have been installed, the City will install warning signs at each speed
cushion.

C. Bid Alternate Option- The option includes the removal of existing speed humps and
construct 6 additional new speed cushions at 2 other locations. Refer to the attached Bid
Alternate and exhibits of locations.

D. The contractor selected to perform the work will be required to abide by the terms and
conditions listed in the attached template contract.

2. DEFINITIONS:

A. Section: Reference to a Section on the plans or in these Specifications shall mean a Section of the
Uniform Standard Specifications for Public Works Construction, sponsored and distributed by
Maricopa Association of Governments (MAG), latest revision. The provisions of MAG Uniform
Standard Specifications and Details for Public Works Construction, which are not altered or modified
by the drawings or by these Special Provisions or by any subsequently issued Addendum, shall apply
to the contract even though the Contractor's attention is not specifically drawn to such provisions.

B. Standard Detail: Reference to a MAG Standard Detail (MAG S.D.) on the plans or in these
specifications shall mean a standard detail drawing in the latest revision of the Uniform Standard
Specifications for Public Works Construction, sponsored and distributed by Maricopa Association of
Governments. City of Glendale Standard Detail (C.O0.G. S.D.) shall mean a standard detail drawing in
the City of Glendale’s Engineering Design and Construction Standards, latest revision. City of
Phoenix Standard Detail (C.O.P. S.D.) shall mean a standard detail drawing in the Phoenix
Supplemental Standard Details for Public Works Construction, latest revision.

3. SPECIFIC REQUIREMENTS:

A. Proposer shall be responsible for following the "Phoenix Barricade Manual" for all

traffic restrictions. Unless otherwise provided, the following traffic restrictions are minimum
requirements through the construction period. All restrictions listed herein are to supplement the
City of Phoenix "Traffic Barricade Manual," and are not intended to delete any part of the
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manual. All references in the "Traffic Barricade Manual" to "arterial” and/or "collector" streets
shall mean "major" streets.

B. A minimum of one travel lane shall be maintained open to traffic at all times. A barricade
plan shall be submitted for review and approval by the City of Glendale Traffic Engineering
Department. Certified flagmen will be required to direct traffic around speed cushion (half) under

construction.

C. The contractor shall not disturb existing traffic signs. Street name signs at major street
intersections shall be maintained in place at all times.

D. Local access to all properties on the subject project shall be maintained at all possible times in
the form of a safe and reasonable direct route to at least one major street.

E. No work shall be completed on refuse collection day for each street. Collection days are
available on the City of Glendale website.
F. The contractor shall keep all project sites free from debris resulting from work specified

therein.

G. The City shall provide inspection. Inspection by the City of Glendale shall not be considered
as direct control of the individual workman and his work. The direct control shall be solely the
responsibility of the contractor.

H. A temporary "BUMP" sign and vertical panel shall be placed at each speed hump for each
direction. The signs shall be maintained for three days after construction.

I. Work times for construction or removal are from 8:30 AM to 4:00 PM. No exceptions will be
made in a residential area.

J. Al speed cushions shall be striped with a water-based paint the DAY of INSTALLATION.
See attached water based specification. 30 to 45 days after installation, the contract shall place the
directional chevrons with SMS-260 3-M tape (or approved equivalent). See attached
specifications. The contractor must call the Engineering Department 48 hours prior to installation
at 623-930-3626.

K. On some roads it may be necessary to stripe a 4" double yellow or a 6" solid white stripe.
Striping changes that differ from the attached standard detail will come from the direction of the
Engineering Department. All striping must be done in a water-based paint in conformance to the
attached specification.

L. The attached speed hump standard detail is good only for road widths of 36 feet or wider. For
roadway widths that are less than 36 feet, only two ruts will be constructed that are spaced at 6.6
feet apart, located 3.3 feet on each side of the centerline of the road.

M. All devices should be laid out and constructed perpendicularto the lip of gutter.

4. CONSTRUCTION SURVEYING AND LAYOUT: The work under this item shall consist of
furnishing all materials, personnel, equipment, and traffic control necessary to perform all surveying,
staking, and verification of the accuracy of all control points per the plans and as directed by the
Engineer. Included in this work shall be all calculations required for the satisfactory completion of
the project in conformance with the plans and these Special Provisions. The work shall be done
under the direction of a registered professional engineer or a registered land surveyor employed by
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the Contractor. The crew chief shall be NICET Certified Level 1II or a registered land surveyor. The
Contractor shall furnish all equipment, materials and other devices necessary for establishing, checking,
marking and maintaining points, lines, grades and layouts.

Throughout the work, the Contractor shall set all stakes including, but not limited to; centerline
stakes; offset stakes; reference point stakes; slope stakes; pavement lines, curb lines and grade stakes
at intervals not greater than 25 feet; stakes for sewers, roadway drainage, pipe, under drains, clearing,
paved gutter, fence, right of way markers, and survey monuments; blue tops of subgrade, subbase and
base courses at intervals not greater than 50 feet; permanent as-built elevation marks; and all other
horizontal or vertical controls necessary for complete and accurate layout and construction of the
work. Stakes for horizontal and vertical curves shall be set at intervals appropriate for the length of
curve. The coordinates of any new control points established by the Contractor during the course of
the work shall be given to the Engineer within five working days of control point establishment.

Field notes shall be kept in standard field notebooks furnished by the Contractor. Field notes shall be
kept in a clear, orderly and neat manner consistent with standard surveying practices. The standard field
notebooks or copies of, shall be made available to the Engineer upon request at any time during the
prosecution of the work.

When utility adjustments are a part of the contract, the Contractor shall perform all layout work and
set all control points, stakes and references necessary for carrying out all such adjustments.

The Contractor shall cross-section all fill areas for monthly, quantity estimates and as directed by the
Engineer. The Engineer may verify the accuracy of same. The Engineer shall check all measurements
that involve determination of final quantities.

Any errors, omissions or discrepancies in the project plans shall be immediately brought to the
attention of the Engineer. The Contractor shall promptly notify the Engineer in writing, explaining
the problem in detail. The Engineer will advise the Contractor within three working days of any

corrective actions deemed necessary. No changes in the project plans will be allowed without the
approval of the Engineer.

The Contractor shall be compensated for additional work associated with survey and layout when:

A. The project plans do not provide sufficient information and new calculations must be
performed.

B. The Contractor performs survey work based on erroneous plan information, which results in
the duplication of work.

C. Changes by the Engineer to the plan information for which the Contractor has already
performed the work and results in the duplication of such work.

The Contractor shall not be due compensation for any survey work when:

A. Information provided on the plans is sufficiently complete to allow any additional information
necessary for the complete layout of the work to be routinely calculated.

B. The Contractor fails to inform the Engineer of discovered plan errors before the performance
of any extra survey work.

C. Work is included in any other pay item.
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construction period:

7.1.1

7.1.2

7.14

7.1.5

7.1.9

All references in the City of Phoenix "Traffic Barricade Manual" and the “Manual of
Uniform Traffic Control Devices” to "arterial" and/or "collector" streets shall mean
"arterial and/or major arterial" streets and are referred to as "major" streets in the
following sections.

A minimum of two travel lanes (one for each direction) shall be maintained open to
traffic at all times on all major streets. All work that enters or crosses a major street must
be done at times other than 6:00 a.m. to 8:30 am., and 4:00 p.m. to 6:00 p.m. unless
approved by the Transportation Director or Designee.

A travel lane shall be defined as ten (10) feet of roadway not obstructed by traffic control
devices with a safe motor vehicle operating speed of twenty-five (25) miles per hour.

A travel lane will not be considered as open to traffic until it has been graded reasonably
smooth and is paved with a minimum of two (2) inches of asphalt. This shall be
considered temporary pavement and shall be removed completely before proceeding with
final surfacing.

The Contractor shall provide and maintain all required and requested traffic control
devices to protect and guide traffic for all work in the construction area.

Intersection area shall be defined as all of the area within the right-of-way of intersecting
streets, plus two-hundred fifty (250) feet beyond the center of the intersected streets on
all legs of the intersection.

The Contractor shall maintain all existing traffic signs erect, clean and in full view of the
intended traffic at all times. Street name signs at major street intersections shall be
maintained erect at all times. If any signs interfere with construction, the Contractor shall
notify the Transportation Department at least 48 hours in advance before covering or
removing said signage. The Contractor shall be responsible for reinstalling all signs
removed or covered and verifying they are correctly placed. The Transportation
Department will inspect all signage prior to completion of the project.

Local access to all properties on the subject project shall be maintained at all possible
times in the form of a safe and reasonable direct route to at least one of the above defined
major streets. Whenever local access cannot be maintained, the Contractor shall notify
the affected property owner or user and the Engineer at least Seventy-Two (72) hours in
advance.

The Contractor shall be required to provide a uniformed off-duty City of Glendale police
officer to assist with traffic control whenever traffic in any one direction is restricted to
one lane at a signalized major intersection or at other locations if it should become
necessary in the opinion of the Transportation Director or Designee. If the Contractor
chooses to use a police officer at other locations during peak traffic hours or to assist with
his other traffic control operations, the cost shall be included in the lump sum for "Traffic
Control" and not paid out of the hours allowed for "Off Duty Glendale Police Officer."

. All requests for off-duty officers will be made through the Glendale Police Department,

Off-Duty Work Administrator. The Contractor must provide evidence of workmen's
compensation coverage before any officer will be permitted to work.

Measurement for payment of the uniformed off-duty Glendale police officer hours will be
made by the actual number of man-hours used for traffic control at signalized major
intersections or as approved by the Engineer. Because the quantity of hours is dependent
on the Contractors schedule of activities, the unit price bid for this item will be
administered as a contingency bid item and any adjustment in hours will not be subject to
the 20 percent limitation.
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Payment for the off-duty Glendale police officer will be made at the contract unit price
bid per hour for OFF DUTY GLENDALE POLICE OFFICER and shall include the net
hourly rate of $35.00 per police officer with a three (3) hour minimum. The net hourly
rate shall be increased to include withholding for Federal, State, FICA, Medicare,
Workmen's Compensation insurance and any payroll administrative costs.

7.1.10 The Contractor shall prepare a traffic control plan for the project and submit it to the City
Transportation Director or Designee for review and approval at least fifteen (15) working
days prior to the start of construction. The traffic control plan must be submitted through
the City of Glendale on-Line Traffic Control Plan application process
at www.glendaleaz.com/transportation/TrafficControlForm.cfm. The traffic control plan
shall include message boards installed a minimum of seven (7) working days prior to
restrictions when requested by the Transportation Director or Designee, additional public
notification shall be required for major restrictions that impact adjacent stakeholders. Any
changes to the traffic control plan during construction shall be submitted to the City
Transportation Director or Designee for approval at least seventy-two (72) hours before
implementation.

Payment for this item shall be made at the contract lump sum price for TRAFFIC
CONTROL.

7.1.11 It is the City's desire to maintain one lane of traffic in each direction on minor streets
whenever possible. Should it become imperative for the Contractor to close off a portion
of any minor street or reduce the travel way to a single lane, he/she must obtain approval
from the City Transportation Director or Designee Seventy-Two (72) hours prior to
implementing a traffic control change. He/she must provide all the necessary signs to
detour traffic and/or flag person to control traffic for a single lane. The maximum
amount of time that the street may be closed is from 9:00 a.m. until 4:00 p.m.

7.1.12 Flagger Requirements: All flaggers shall be properly trained and certified by a recognized
source, such as the American Traffic Safety Services Association (ATSSA) or National
Safety Council, and shall carry with them at all times proof that training and certification
requirements have been completed within the last two years.

8. ENERGIZED AERIAL ELECTRICAL POWER LINES: The utility company maintains
energized aerial electrical power lines in the immediate vicinity of this project. Do not consider these
lines to be insulated. Construction personnel working in proximity to these lines are exposed to an
extreme hazard from electrical shock. Contractors, their employees, and all other construction
personnel working on this project must be warned of the danger and instructed to take adequate
protective measures, including maintaining a minimum ten (10) feet clearance between the lines and
all construction equipment and personnel. (See: OSHA Standard 1926.550(a)15.) As an additional
safety precaution, Contractors should also be instructed to call the utility company to arrange, if
possible, to have these lines de-energized or relocated when the work reaches their immediate vicinity.
The cost of such temporary arrangements would be borne by the Contractor. The utility company can
often respond to such requests if two days advance notice is given, but some situations may require up
to sixty (60) days lead time for relocation or other arrangements.

9. RECORD DRAWINGS: The Contractor shall maintain one set of contract drawings with
all changes, deviations, additions and deletions clearly marked thereon. Upon completion of the work,
this set of drawings, shall be marked "RECORD DRAWINGS," dated, and delivered to the Engineer
prior to approval of the Contractor's final payment request.

10. CASH FLOW REPORT: The Contractor shall prepare a Cash Flow Report for projected
monthly project cash flow on a City provided form and submit it for approval prior to issuance of the
Notice to Proceed. The accumulation of monthly pay estimate costs shall be plotted versus time in
accordance with the proposed construction schedule. After approval, the Contractor shall submit an
updated Cash Flow Report prior to the receipt of each Progress Payment. Each updated Cash Flow
Report shall reflect the Contractor’s actual monthly payment versus the actual elapsed contract time.
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At the City’s request, if the projected quarterly project cash flow varies by more than ten percent of the
total contract price, the Contractor shall prepare a revised Cash Flow Report. Each revised Cash Flow
Report is subject to approval by the City prior to issuance of the progress payment.

Revisions to the report resulting from Contractor initiated delays or work schedule changes shall be at
no cost to the City. Any revisions required by City initiated delays or changes to the work shall be
paid as an integral part of the approved Change Order.

11. ALLOWANCE FOR CONSTRUCTION CONTINGENCIES: Bid schedule includes a
lump sum contingency allowance. This allowance is at all times the property of the City and is for the
sole purpose of reimbursing Contractor for any unforeseen work not apparent at the time of bidding or
additional work requested by the CITY OF GLENDALE.

No work anticipated for reimbursement under this Bid Item shall be initiated by Contractor until
Contractor, City of Glendale Representative and City of Glendale agree on the scope and cost to
perform the additional work. The Contractor shall prepare and submit to City of Glendale
Representative a cost itemization and summary for the additional work. City of Glendale
Representative and City of Glendale shall review and approve prior to Contractor proceeding with
ariy aél(iitional work. Any portion of the stated sum not expended remains the property of the City of
Glendale.

Work under this section shall consist of any additional work identified by the owner and contractor
due to construction activity. All work under this item shall be itemized as per MAG requirements and
deducted from the set amount of $10,000. All work under this section shall include but is not limited
to all necessary materials, tools, layout, survey and labor required to complete each task.

Measurement and payment for this item shall be made on an individual basis per task and as described
above. Limit for this item is set at $10,000 on the bid form, under line item ALLOWANCE FOR
CONSTRUCTION CONTINGENCY.

***END OF SPECIAL PROVISIONS***
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SUPPLEMENTAL SPECIFICATION
1. PAVEMENT MARKINGS THERMOPLASTIC SPECIFICATIONS

A. General: The work under this section consists of the contractor furnishing all materials,
preparing the pavement surface and installing the pavement markings. All pavement marking
materials shall be approved by the City of Glendale Engineering Department prior to installation.

B. Lane Lines and Centerline: Application of the white lane line and yellow centerline striping
shall be performed in accordance with Arizona Department of Transportation (ADOT) Standard
Specification 704. The application equipment shall be truck mounted per ADOT Standard

Specification 704-3.01.

Materials for white lane line and yellow center line striping shall be in accordance with ADOT
Standard Specification 704 with the exception that the material shall be Alkyd Thermoplastic. All
long line striping shall be spray type and be applied at a thickness of

60 mils.

All yellow and white broken lane lines shall have a common start point and cycle length, so as to be
restriped simultaneously, using a common cycle length on both sides of the truck carriage. The
cycle length is to be 40 feet with a 10 foot long line and a 30 foot space between lines.

C. Pavement Turn Arrows and Symbols: Installation and material for left and right tum arrows
shall be in accordance with Section 705 of the ADOT Standard Specifications. Material to be 3M
Sta-Mark Series SMS-5730 or approved equal. Apply 3M contact cement, E-44 or approved
equal, to the roadway for the installation of all arrows.

2. WATER BASED PAVEMENT MARKINGS SPECIFICATIONS

A. General: The work under this section consists of the contractor furnishing all materials,
preparing the pavement surface and installing the pavement markings. All pavement marking
materials shall be approved by the City of Glendale Engineering Department prior to installation.

B. Lane Lines and Centerline: Application of the white lane line and yellow centerline
striping shall be performed in accordance with Arizona Department of Transportation (ADOT)
Standard Specification 708. The application equipment shall be truck mounted per ADOT
Standard Specification 708-3.01.

Materials for white lane line and yellow center line striping shall be in accordance with
ADOT Standard Specification 708, with the exception that water based traffic marking paint
shall be used. All yellow and white broken lane Lines shall have a common start point and
cycle length, so as to be re-striped simultaneously, using a common cycle length on both sides
of the truck carriage. The cycle length is to be 40 feet with a 10 foot long line and a 30 foot

space between lines.

C. Pavement Tumn Arrows and Symbols: Installation and material for left and right tum
arrows shall be in accordance with Section 705 of the ADOT Standard Specifications. Material
to be 3M Sta-Mark Series SMS-5730 or approved equal. Apply 3M contact cement, E-44 or
approved equal, to the roadway for the installation of all arrows.

***END OF SUPPLEMENTAL SPECIFICATIONS***




Project 151617 46
"
Project Life Cycle GLEND.%.E
Cash Flow Schedule
Project No.: 0 Date:
Project Name: 0
Company Name: 0
Project Start Date: 0 I Project Completion Date |
Original l Updated Revised l
Estimated Actual
Qtr. Fiscal Yr. Amount Accum. Amount Accum.
st | 07/13-09113 | $ -1 9%
2nd | 10/13-12113 | $ -
3rd | 0114-03-14 | § -
4th | 04/14 - 06/14
1st | 07/14-09/14
2nd | 10/14-12/14
3rd | 01/15-03/15
4th | 04/15-06/15
1st | 07/15-0915 | $ -1 $ - $ -
2nd | 10M15-12115 | § -19%
3rd | 0116-03116 | $ -1$
4th | 04/116-06/16 | $ -1 9
st | 07/16-09/16 | $ -1 8 $ -
2nd :‘ 10/16 - 12/16
3rd | 01/17-0317
4th | 04/17 06/17
1st | 07/17-09/17
2nd | 10117 -12117
3rd | 01/18-03/18 | $ -1 - $ -
4th | 04/18-06/18

Totals

* COG's fiscal year is July 1, (current year) through June 30, (following year)

Account No:

For Engineering Use Only:

PO No.
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Appendix

. LOCATIONS FOR SPEED CUSHIONS
. LOCATION MAPS
. SPEED CUSHION DETAIL

. SPEED CUSHION STRIPING DETAIL
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DIRECTION:
R & R WITH (8) SPEED CUSHIONS,

STRIPE SPEED CUSHIONS & DOUBLE
YELLOW m’n WATER BASE PAINT.

80 DAYS LATER, STRIPE DOUBLE
YELLOW AND CUSHION WITH WHITE
THERMO. TYPE MATERIAL.

REFER TO CITY OF GLENDALE STD. DETAIL SPECS:
G-350 SPEED CUSHION
G-361 SPEED CUSHION STRIPING

LEGEND:
mm  — IDENTIFIED SPEED HUMP

rxy - ROADWAY WIDTH

NOTE:
ROADWAY WIDTH IS APPROXIMATE

!
4
&
i
i

i

!

;

NOT TO SCALE

CITY OF GLEND%LE
GLENDALE ENGINEERING MITIGATION ‘DIVISION

S850 W GLENDALE AVENUE, GLENDALE AZ. 85301

SPEED CUSHION RECONSTRUCTION
45TH AVE, GLENDALE AVE TO NORTHERN AVE
MAP ID 23-18, 24-18
6/19/2015




DIRECTION:
R & R WITH (4) SPEED CUSHIONS,

STRIPE SPEED CUSHIONS & DOUBLE
YELLOW WITH WATER BASE PAINT.

30 DAYS LATER, STRIPE DOUBLE
YELLOW AND CUSHION WITH WHITE
THERMO. TYPE MATERIAL.

REFER TO CITY OF GLENDALE STD. DETAIL SPECS:
G~350 SPEED CUSHION
G-351 SPEED CUSHION STRIPING

LEGEND:
e - IDENTIFIED SPEED HUMP

+=4 ~— ROADWAY WIDTH

ROADWAY WIDTH IS APPROXIMATE NOT TO SCALE
CITY OF GLEN%LE SPEED CUSHION RECONSTRUCTION
- 53RD AVE, NORTHERN 'UTLER
GLEN ENGINEERING MITIGATION "DIVISION AVE TO B DR
D&‘E S850 W GLENDALE AVENUE, GLENDALE AZ. 85301 MAP ID 25-14
) 7/14/2015




DIRECTION:
R & R WITH (4) SPEED CUSHIONS,

STRIPE SPEED CUSHIONS & DOUBLE
YELLOW WITH WATER BASE PAINT.

30 DAYS LATER, STRIPE DOUBLE
YELLOW AND CUSHION WITH WHITE
THERMO. TYPE MATERIAL.

REFER TO CITY OF GLENDALE STD. DETAIL SPECS:
G-350 SPEED CUSHION
G-351 SPEED CUSHION STRIPING

e -~ IDENTIFIED SPEED HUMP

=4 -~ ROADWAY WIDTH

NOTE:
ROADWAY WIDTH IS APPROXIMATE

NOT TO SCALE

CITY OF GLEND%L__E
GLENDALE ENGINEERING MITIGATION ‘DIVISION

3850 W GLENDALE AVENUE, GLENDALE AZ. 853501

SPEED CUSHION RECONSTRUCTION
57TH AVE, GROVERS AVE TO UNION HILLS DR

MAP ID 38-15
7/6/2015




DIRECTION:
R & R WITH (2) SPEED CUSRIONS,

STRIPE SPEED CUSHIONS & DOUBLE
YELLOW WITH WATER BASE PAINT.

30 DAYS LATER, STRIPE DOUBLE
YELLOW AND CUSHION WITH WHITE
THERMO. TYPE MATERIAL.

REFER TO CITY OF GLENDALE STD. DETAIL SPECS:
G~-350 SPEED CUSHION
G-351 SPEED CUSHION STRIPING

LEGEND:
[ -~ IDENTIFIED SPEED HUMP
= = ROADWAY WIDTH

NOTE:
ROADWAY WIDTH IS APPROXIMATE

NOT TO SCALE
CITY OF GLEND%LE SPEED CUSHION RECONSTRUCTION
= 77TH DR, CAMELBACK RD TO C
GLEN ENGINEERING MITIGATION DIVISION OLTER ST
%‘E 5850 W GLENDALE AVENUE, GLENDALE AZ. 83301 m m 19_10
7/15/2015




DIRECTION:
R & R WITH (2) SPEED CUSHIONS,

STRIPE SPEED CUSHIONS & DOUBLE
YELLOW 'ITH WATER BASE P.

80 DAYS LATER, STRIPE DOUBLE
YELLOW AND CUSHION WITH WHITE
THERMO. TYPE MATERIAL.

REFER TO CITY OF GLENDALE STD. DETAIL SPECS:
G-350 SPEED CUSEION
G-351 SPEED CUSHION STRIPING

LEGEND:
] - IDENTIFIED SPEED HUMP

H{ = ROADWAY WIDTH

NOTE:
ROADWAY WIDTH IS APPROXIMATE NOT TO SCALE
'ﬂ CITY OF GLEND%LE SPEED CUSHION RECONSTRUCTION
- 78TH AVE, CAMELBACK RD TO C
GLEN ENGINEERING MITIGATION DIVISION OLTER ST
%‘E 585C W GLENDALE AVENUE, GLENDALE AZ. 85301 m m lo_lo
7/15/2015
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DIRECTION:
R & R WITH (S) SPEED CUSHIONS,

STRIPE SPEED CUSHIONS & DOUB!
YELLOW WITH WATER BASE PAINT.

80 DAYS LATER, STRIPE DOUBLE
YELLOW AND CUSHION WITH WHITE
THERMO. TYPE MATERIAL.

REFER TO CITY OF GLENDALE STD. DETAIL SPECS:
G-350 SPEED CUSHION
G-351 SPEED CUSHION STRIPING

LEGEND:
esa - IDENTIFIED SPEED HUMP

=4 -~ ROADWAY WIDTH

NOTE:
ROADWAY WIDTH IS APPROXIMATE

NOT TO SCALE

CITY OF GLENIDYLE
GLENDALE ENGINEERING MITIGATION ‘DIVISION

5850 W GLENDALE AVENUE, GLENDALE AZ. AS301

BID ALTERNATE
SPEED CUSHION RECONSTRUCTION
57TH AVE, OLIVE AVE TO MOUNTAIN VIEW RD

MAP ID 27-15 7/6/2016




DIRECTION:
R & R WITH (3) SPEED CUSHIONS,

STRIPE SPEED CUSHIONS & DOUBLE
YELLOW WITH WATER BASE PAINT.

30 DAYS LATER, STRIPE DOUBLE
YELLOW AND CUSHION WITH WHITE
THERMO. TYPE MATERIAL.

REFER TO CITY OF GLENDALE STD. DETAIL SPECS:
G~-350 SPEED CUSHION, UNLESS OTHERWISE DESIGNED
G-351 SPEED CUSHION STRIPING

GEND:
== - IDENTIFIED SPEED HUMP
tmy =~ ROADWAY WIDTH

NOTE:
ROADWAY WIDTH IS APPROXIMATE NOT TO SCALE
CITY OF GLENID4LE BID ALTERNATE
D%: SPEED CUSHION RECONSTRUCTION
GLEND%{E ENGINEERING MITIGATION "DIVISION 60TH AVE, 59TH AVE TO CHOLLA ST
5850 W GLENDALE AVENUE, GLENDALE AZ. 88301
MAP ID 29-14 7/7/2015
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