

DISTRIBUTION DESIGN & CONSTRUCTION CONTRACT ADDENDUM

CUSTOMER ACCOUNTING PAB169
SRP
P.O. Box 60370
Phoenix, AZ 85082-0370

SRP Contact: Ryan Earwood
Contact Phone: (602) 236-4128
Contact Fax:
Date: 02/23/2012

To: **ATTN: Bob Darr**
City of Glendale
5850 W Glendale Ave
Glendale, AZ 85301



Salt River Project Agricultural Improvement and Power District, an agricultural improvement district organized and existing under the laws of the State of Arizona, (SRP) and City of Glendale (Customer) previously entered into a Distribution Design & Construction Non-refundable Design and Construction Contract (Contract) for the Customer project identified below (Project). SRP has completed the design drawings for the Project, and SRP and Customer desire to enter into this Addendum to the Contract (i) to provide for the redesign of the of electrical facilities for the Project; (ii) to set forth the amount of the non refundable construction fee; and/or (iii) to provide for prioritized scheduling for the Project. Except as specifically amended, modified or supplemented by this Addendum, all of the terms and conditions of the Contract shall continue in full force and effect.

Project Name:	GRAND AVE & MISSOURI	Job Number:	JJ200177
Location:	GRAND AVE & MISSOURI, GLENDALE	Work Order Number:	81065174
SES Ampacity:		Development Type:	CUS
Delivery Voltage(s):		Originating Cost Center:	82515
Description of Charges:	Addendum-BNSF Railroad Permit		

- If Customer desires SRP to proceed with design of the Project design drawings, the customer shall pay SRP an additional non refundable design fee of \$0.00.
- If Customer desires SRP to proceed with construction of the Project in accordance with the design drawings, the customer shall pay SRP an additional non refundable construction fee of \$15,060.00.
- If Customer desires SRP to proceed with prioritizing the Project design or construction schedule, the customer shall pay SRP a non refundable overtime fee of \$0.00.

Total fee of \$15,060.00 must be delivered to SRP along with this signed Contract Addendum.

Payment and signed Contract can be submitted at any SRP bill payment location.

Authorized Signature:  Date: 4.12.12
 Printed Name: Horatio Skeete Title: Assistant City Manager
 SRP Authorized Signature:  Date: 4-23-12
 Printed Name: Ryan Earwood Title: DDC

ATTEST:

City Clerk

Approved as to form:


Craig Tindall
City Attorney